



Calhoun: The NPS Institutional Archive
DSpace Repository

Theses and Dissertations

1. Thesis and Dissertation Collection, all items

1964

A computer program for shop scheduling of
maintenance and construction projects.

Schade, Robert A.

Massachusetts Institute of Technology

<http://hdl.handle.net/10945/24636>

Downloaded from NPS Archive: Calhoun



Calhoun is the Naval Postgraduate School's public access digital repository for research materials and institutional publications created by the NPS community. Calhoun is named for Professor of Mathematics Guy K. Calhoun, NPS's first appointed -- and published -- scholarly author.

Dudley Knox Library / Naval Postgraduate School
411 Dyer Road / 1 University Circle
Monterey, California USA 93943

<http://www.nps.edu/library>

NPS ARCHIVE
1964
SCHADE, R.

A COMPUTER PROGRAM FOR SHOP
SCHEDULING OF MAINTENANCE AND
CONSTRUCTION PROJECTS

ROBERT A. SCHADE

Library
U. S. Naval Postgraduate School
Monterey, California

mont 81

30114351A 29W
H3P1
9 304408

A COMPUTER PROGRAM FOR SHOP SCHEDULING
OF MAINTENANCE AND CONSTRUCTION PROJECTS

by

LT. ROBERT A. SCHADE, JR., CEC, USN

//
S.B., United States Naval Academy
(1956)

B.C.E., Rensselaer Polytechnic Institute
(1958)

SUBMITTED IN PARTIAL FULFILLMENT
OF THE REQUIREMENTS FOR THE
DEGREE OF
MASTER OF SCIENCE

at the

MASSACHUSETTS INSTITUTE OF TECHNOLOGY

August, 1964

Signature of Author

Department of Civil Engineering, August, 1964

Certified by

Thesis Supervisor

Accepted by

Chairman, Departmental Committee on Graduate Students

NPS ARCHIVE
1964
ECHADE, R.

~~SECRET~~

A COMBINED PROGRAM FOR THE
DEVELOPMENT AND CONSTRUCTION OF

BY
DR. ROBERT A. ECHADE, JR., D.D., D.S.
U.S. AIR FORCE, RETIRED
(1964)
U.S. AIR FORCE, RETIRED
(1964)

CONTRIBUTOR TO THE
OF THE
IN THE
OF THE

AS OF
CONTRIBUTOR TO THE
OF THE

Department of Civil Engineering, State of Texas

Contributed by

Department of

ABSTRACT

A COMPUTER PROGRAM FOR SHOP SCHEDULING OF MAINTENANCE AND CONSTRUCTION PROJECTS

by
LT. ROBERT A. SCHADE, JR., CEC, USN

Submitted to the Department of Civil Engineering on 24 August 1964 in partial fulfillment of the requirements for the degree of Master of Science.

The purpose of this thesis is to develop a computer program for combining maintenance project schedules to economically utilize the manpower of the various skills of which a work force is composed.

Using the Critical Path Method (CPM), the program plans each project from the engineering data submitted. It then determines the most economical working schedule from a consideration of direct labor costs and indirect costs associated with the spectrum of possible schedules. Within the constraints imposed by the composition of an available work force and established project priorities, starting times of the activities comprising the projects are computed, and manpower allocations are made to effectively utilize the available labor force throughout the desired scheduling period.

Sufficient output is generated to provide top management and the scheduler with Long Range Schedule information and complete project summaries, to furnish the lead shop with detailed working schedules for each project and to list detailed master schedule information for the use of the entire work force.

The principles of Controlled Maintenance are exploited and discussed. Three program chains for CPM and related allocation computations are developed and described. The programs are demonstrated on a sample problem and excerpts of actual output as well as a Fortran program listing are included as appendices.

Work reported herein was done in part at the Computation Center at M.I.T., Cambridge, Massachusetts.

Thesis Supervisor: Albert G. H. Dietz

Title: Professor of Building Engineering

DUDLEY KNOX LIBRARY
NAVAL POSTGRADUATE SCHOOL
MONTEREY, CA 93943-5101

20 AUGUST 1954
4-14
OFFICE, P.

CONFIDENTIAL
EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

ABSTRACT

A COMPARATIVE PROGRAM FOR THE STUDY OF
OF THE UNIVERSITY OF CALIFORNIA

BY
DR. ROBERT A. LAMBERT, JR., CALIF. INST. OF TECHNOLOGY

Submitted to the Department of Civil Engineering on
15 August 1954 in partial fulfillment of the requirements
for the degree of Master of Science.

The purpose of this thesis is to develop a program
for teaching structural analysis and design to
engineers and architects in the various fields
of which a wide range is covered.

Using the Critical Path Method (CPM), the program plans
each project from the beginning to the end. It then
determines the most economical way to complete each project
by the use of direct labor costs and indirect costs. It
also shows the location of each project. Within the
program is included by the comparison of an analysis with
force and equilibrium methods. It is also possible to
compare the results of the two methods. The program is
designed to be used by the student in the study of
structural analysis and design. It is also possible to
compare the results of the two methods.

Structural analysis is included in the program for the student
and the student will find many structural information
and various types of structures. It is also possible to
compare the results of the two methods. The program is
designed to be used by the student in the study of
structural analysis and design. It is also possible to
compare the results of the two methods.

The program is designed to be used by the student in the study of
structural analysis and design. It is also possible to
compare the results of the two methods. The program is
designed to be used by the student in the study of
structural analysis and design. It is also possible to
compare the results of the two methods.

Work on this thesis was done in part at the California
Center for the Study of the History of Science and Technology.

Thesis Supervisor: Albert W. R. Davis
Professor of Civil Engineering

DUDLEY KNOX LIBRARY
NAVAL POSTGRADUATE SCHOOL
MONTEREY, CALIF. 94034-5001

ACKNOWLEDGMENTS

The author wishes to express his sincere appreciation to Professor Albert Dietz for his guidance and encouragement, and to the Staff at the M.I.T. Computation Center for their helpful programming suggestions and computer time for program testing.

In addition, assistance rendered by LT. Jerry L. Horacek and LTjg. Salvatore A. Martinelli is gratefully acknowledged.

The tangible and intangible help of my wife, Cecelia, and Rosemarie Hattman's exceptionally competent typing of the final manuscript have made its completion possible.

In addition, assistance rendered up
 suggestions and comments from the program steering
 Committee. During the same period, the
 and announcements, and the staff of the A.T.
 section to protect itself for the
 The prime witness to support the program steering

Dr. Henry A. Murray and Dr. J. P. Guilford at Harvard

The following are the names of the persons who have been identified as having been in contact with the subject of this report:

TABLE OF CONTENTS

	<u>Page</u>
ABSTRACT	i
ACKNOWLEDGMENT	ii
TABLE OF CONTENTS	iii
CHAPTER 1: INTRODUCTION	
1.1 Background	1
1.2 Purpose and Scope	3
1.3 Developing the Framework	3
1.4 The Scheduling Approach	4
CHAPTER 2: PLANNING AND ESTIMATING	
2.0 Controlled Maintenance	5
2.1 Work Generation	5
2.2 Planning the Project	5
2.3 Fundamentals of the Model	6
2.4 Rules for Constructing the Project Model	8
2.5 Levels of Detail in Arrow Diagramming	9
2.6 Estimating the Project	9
2.7 Estimating Activity Durations	10
2.8 Summary	12
CHAPTER 3: ACTIVATING THE PROJECT	
3.1 Reviewing the Project Plan and Estimate	13
3.2 Managing the Backlog	13
3.3 Determining Type of Performance	13
3.4 Timing	14
3.5 Priorities	14
3.6 Project Authorization	15
3.7 Material Coordination	15
3.8 Summary	15
CHAPTER 4: SCHEDULING	
4.1 General	16
4.2 Committing Work	17
4.3 Master Project Scheduling	17
4.4 Work Center Scheduling	18

TABLE OF CONTENTS

Page	Chapter
1	1. INTRODUCTION
1	1.1 Background
1	1.2 Purpose and Scope
1	1.3 Organization of the Report
1	1.4 The Research Approach
1	2. LITERATURE REVIEW
1	2.1 General Introduction
1	2.2 Work Description
1	2.3 Planning the Project
1	2.4 Implementation of the Project
1	2.5 Review and Control of the Project
1	2.6 Project Model
1	2.7 Review and Control in Detail
1	2.8 Summary
1	3. CONCLUSIONS
1	3.1 Reviewing the Project
1	3.2 Reviewing the Project
1	3.3 Summary
1	4. REFERENCES
1	4.1 Reviewing the Project
1	4.2 Reviewing the Project
1	4.3 Reviewing the Project
1	4.4 Reviewing the Project
1	4.5 Reviewing the Project
1	4.6 Reviewing the Project
1	4.7 Reviewing the Project
1	4.8 Reviewing the Project
1	4.9 Reviewing the Project
1	4.10 Reviewing the Project
1	4.11 Reviewing the Project
1	4.12 Reviewing the Project
1	4.13 Reviewing the Project
1	4.14 Reviewing the Project
1	4.15 Reviewing the Project
1	4.16 Reviewing the Project
1	4.17 Reviewing the Project
1	4.18 Reviewing the Project
1	4.19 Reviewing the Project
1	4.20 Reviewing the Project
1	4.21 Reviewing the Project
1	4.22 Reviewing the Project
1	4.23 Reviewing the Project
1	4.24 Reviewing the Project
1	4.25 Reviewing the Project
1	4.26 Reviewing the Project
1	4.27 Reviewing the Project
1	4.28 Reviewing the Project
1	4.29 Reviewing the Project
1	4.30 Reviewing the Project
1	4.31 Reviewing the Project
1	4.32 Reviewing the Project
1	4.33 Reviewing the Project
1	4.34 Reviewing the Project
1	4.35 Reviewing the Project
1	4.36 Reviewing the Project
1	4.37 Reviewing the Project
1	4.38 Reviewing the Project
1	4.39 Reviewing the Project
1	4.40 Reviewing the Project
1	4.41 Reviewing the Project
1	4.42 Reviewing the Project
1	4.43 Reviewing the Project
1	4.44 Reviewing the Project
1	4.45 Reviewing the Project
1	4.46 Reviewing the Project
1	4.47 Reviewing the Project
1	4.48 Reviewing the Project
1	4.49 Reviewing the Project
1	4.50 Reviewing the Project
1	4.51 Reviewing the Project
1	4.52 Reviewing the Project
1	4.53 Reviewing the Project
1	4.54 Reviewing the Project
1	4.55 Reviewing the Project
1	4.56 Reviewing the Project
1	4.57 Reviewing the Project
1	4.58 Reviewing the Project
1	4.59 Reviewing the Project
1	4.60 Reviewing the Project
1	4.61 Reviewing the Project
1	4.62 Reviewing the Project
1	4.63 Reviewing the Project
1	4.64 Reviewing the Project
1	4.65 Reviewing the Project
1	4.66 Reviewing the Project
1	4.67 Reviewing the Project
1	4.68 Reviewing the Project
1	4.69 Reviewing the Project
1	4.70 Reviewing the Project
1	4.71 Reviewing the Project
1	4.72 Reviewing the Project
1	4.73 Reviewing the Project
1	4.74 Reviewing the Project
1	4.75 Reviewing the Project
1	4.76 Reviewing the Project
1	4.77 Reviewing the Project
1	4.78 Reviewing the Project
1	4.79 Reviewing the Project
1	4.80 Reviewing the Project
1	4.81 Reviewing the Project
1	4.82 Reviewing the Project
1	4.83 Reviewing the Project
1	4.84 Reviewing the Project
1	4.85 Reviewing the Project
1	4.86 Reviewing the Project
1	4.87 Reviewing the Project
1	4.88 Reviewing the Project
1	4.89 Reviewing the Project
1	4.90 Reviewing the Project
1	4.91 Reviewing the Project
1	4.92 Reviewing the Project
1	4.93 Reviewing the Project
1	4.94 Reviewing the Project
1	4.95 Reviewing the Project
1	4.96 Reviewing the Project
1	4.97 Reviewing the Project
1	4.98 Reviewing the Project
1	4.99 Reviewing the Project
1	4.100 Reviewing the Project

CHAPTER 5: PROGRAM TECHNIQUES

5.1	General	20
5.2	Chain 1	20
	A. General	20
	B. Critical Path Technique	20
	C. Project Cost Curve and Working Schedule	24
	D. Data Modification and Transfer	27
	E. Carryover Projects	29
	F. Summary	29
5.3	Chain 2	30
	A. General	30
	B. Project Priorities	30
	C. Manpower Allocations	31
	D. Transfer of Data and Control	33
	E. Summary	33
5.4	Chain 3	34
	A. General	34
	B. Consolidate Project and Activity Data	34
	C. Locate the Project to be Scheduled	34
	D. Determine the Starts of Non-Critical Activities	35
	E. Determine Work Force on Working Tasks	35
	F. Schedule Non-Critical Activities	36
	G. Schedule Control Variances	38
	H. Project Processing	39
	I. Summary	39

CHAPTER 6: PROGRAM INPUT FORMAT

6.1	Program Input	40
6.2	Revised Projects	45
6.3	Input Data Sequence	45

CHAPTER 7: PRINTED PROGRAM OUTPUT

7.1	General	47
7.2	Long Range Schedule	47
7.3	Project Summary	47
7.4	Complete Working Schedule	48
7.5	Daily Detailed Schedule	49
7.6	Daily Master Schedule	49
7.7	Output Coding Scheme	50

CHAPTER 14		PRINTED PROGRAM COPY
14	7.1	General
15	7.2	Load Range Parameters
16	7.3	Project Summary
17	7.4	Parameter Setting Summary
18	7.5	Daily Installed Schedule
19	7.6	Daily Project Schedule
20	7.7	Output Control Summary
CHAPTER 15		PROJECT TEST FORMS
21	8.1	Program Test
22	8.2	Revised Project
23	8.3	Test Data Summary
CHAPTER 16		PROJECT TEST FORMS
24	9.1	General
25	9.2	Consolidate Project and Activity Data
26	9.3	Transfer the Project to be Scheduled
27	9.4	Calculate the Dates of Non-Critical Activities
28	9.5	Calculate the Range of Activity Dates
29	9.6	Calculate the Critical Activities
30	9.7	Calculate Critical Activities
31	9.8	Project Summary
CHAPTER 17		PROJECT TEST FORMS
32	10.1	General
33	10.2	Consolidate Project and Activity Data
34	10.3	Transfer the Project to be Scheduled
35	10.4	Calculate the Dates of Non-Critical Activities
36	10.5	Calculate the Range of Activity Dates
37	10.6	Calculate the Critical Activities
38	10.7	Calculate Critical Activities
39	10.8	Project Summary
CHAPTER 18		PROJECT TEST FORMS
40	11.1	General
41	11.2	Consolidate Project and Activity Data
42	11.3	Transfer the Project to be Scheduled
43	11.4	Calculate the Dates of Non-Critical Activities
44	11.5	Calculate the Range of Activity Dates
45	11.6	Calculate the Critical Activities
46	11.7	Calculate Critical Activities
47	11.8	Project Summary

CHAPTER 8: CONCLUSIONS	
8.1 Summary	51
8.2 Comments	51
8.3 Conclusions	53
8.4 Suggestions for Future Work	55
BIBLIOGRAPHY	57
APPENDICES	
A. An Example of the Detailed Scheduling Technique	60
B. Fortran Program Listing	65
C. Excerpts from Input Data and Computer Output	85

31
 32
 33
 34
 35
 36
 37
 38
 39
 40
 41
 42
 43
 44
 45
 46
 47
 48
 49
 50
 51
 52
 53
 54
 55
 56
 57
 58
 59
 60
 61
 62
 63
 64
 65
 66
 67
 68
 69
 70
 71
 72
 73
 74
 75
 76
 77
 78
 79
 80
 81
 82
 83
 84
 85
 86
 87
 88
 89
 90
 91
 92
 93
 94
 95
 96
 97
 98
 99
 100

101
 102
 103
 104
 105
 106
 107
 108
 109
 110
 111
 112
 113
 114
 115
 116
 117
 118
 119
 120
 121
 122
 123
 124
 125
 126
 127
 128
 129
 130
 131
 132
 133
 134
 135
 136
 137
 138
 139
 140
 141
 142
 143
 144
 145
 146
 147
 148
 149
 150
 151
 152
 153
 154
 155
 156
 157
 158
 159
 160
 161
 162
 163
 164
 165
 166
 167
 168
 169
 170
 171
 172
 173
 174
 175
 176
 177
 178
 179
 180
 181
 182
 183
 184
 185
 186
 187
 188
 189
 190
 191
 192
 193
 194
 195
 196
 197
 198
 199
 200

201
 202
 203
 204
 205
 206
 207
 208
 209
 210
 211
 212
 213
 214
 215
 216
 217
 218
 219
 220
 221
 222
 223
 224
 225
 226
 227
 228
 229
 230
 231
 232
 233
 234
 235
 236
 237
 238
 239
 240
 241
 242
 243
 244
 245
 246
 247
 248
 249
 250
 251
 252
 253
 254
 255
 256
 257
 258
 259
 260
 261
 262
 263
 264
 265
 266
 267
 268
 269
 270
 271
 272
 273
 274
 275
 276
 277
 278
 279
 280
 281
 282
 283
 284
 285
 286
 287
 288
 289
 290
 291
 292
 293
 294
 295
 296
 297
 298
 299
 300

CHAPTER 1

INTRODUCTION

1.1 Background

Until recently, the only formal technique of scheduling was the use of bar or "Gantt" charts that graphically portrayed the interrelationships of a project's work elements. Unfortunately, these charts were often so liberal in their approach that little more than a rough estimate of the durations of the major work elements could be determined. Little or nothing could be learned from these charts of the economics associated with the alternative working schedules. Neither did they indicate which tasks had the greatest influence on the completion time of the project. To answer these questions in addition to providing more precise information of the interrelationships of different phases of the work, several new techniques were developed.

The first of these techniques originated in 1957, when consultants from the Remington Rand UNIVAC Division of the Sperry Rand Corporation were asked by the DuPont Corporation to help devise a scheduling technique to be used in the construction, maintenance, and shutdown of chemical process plants. The technique devised by James E. Kelley, Jr. of UNIVAC, and Morgan R. Walker of DuPont, is called the Critical Path Method (CPM). It is a method for achieving improved schedule and cost control over engineering projects.

CHAPTER I INTRODUCTION

1.1 Background

Small business, and many small businesses in general, have been the target of "small" change and especially portmanteau the industrialization of a nation's work elements. Unfortunately, these changes were often as limited in their scope as the little more than a couple of decades of the industrial revolution of the early work elements could be determined. Little or nothing could be learned from these changes of the economic associated with the early native working conditions. Without this they indicate which factor had the greatest influence on the completion time of the project. To answer these questions in addition to providing more complete information of the history of the project, several new techniques were developed.

The first of these techniques originated in 1911 when consultants from the University of Michigan Division of the Small Business Administration were asked by the Small Business Administration to help design a technique to be used in the construction, maintenance, and operation of physical process plants. The technique developed by James H. Walker, Jr., and others, and known as Walker's Defect, is called the Critical Path Method (CPM). It is a method for achieving improved schedule and cost control over engineering projects.

In 1958, the Program Evaluation Research Task was formed by the United States Navy. The project team consisting of personnel from the Special Projects Office of the Bureau of Ordnance, the management consulting firm of Booz, Allen, and Hamilton, and the Lockheed Missile Systems Division was directed to study and formulate improved methods for the planning and control of the complex programs that were to implement the development of the Fleet Ballistic Missile (Polaris). The method developed by this group is called the Program Evaluation Review Technique (PERT). PERT is used for projects that involve research and development work in which the intellectual effort and the manufacture of component parts is new and usually being attempted for the first time. Hence, the time and cost estimates never can be predicted with adequate certainty, and probabilistic concepts are used to obtain time estimates. CPM, on the other hand, is applied to projects that are of a more deterministic nature, like maintenance and construction applications, in which costs and time estimates can be predicted with a greater amount of certainty.

At about the same time that the new management techniques, PERT and CPM, were being developed for planning, scheduling, and monitoring projects, the application of proven management and industrial engineering principles to the maintenance and operation of public works and public utilities was introduced in the Controlled Maintenance Program of the Bureau of Yards and Docks, United States Navy. The lack of planning and control and the gross

In 1964, the Project Evaluation Research Team was
formed by the United States Navy. The project team con-
sisting of personnel from the Naval Project Office
of the Bureau of Ordnance, the management organization
of Booz, Allen, and Hamilton, and the Lockheed Martin
Systems Division was directed to study and formulate
improved methods for the planning and control of the
complex projects that were to implement the development
of the three military missiles (Polaris, Poseidon, and
Trident). This team is called the Project Evaluation
Research Team (PERT). PERT is used for projects that
involve planning and development with the latest
technical effort and the complexity of development work is
high and rapidly being increased for the three missiles.
The team and their activities have been described with
emphasis on planning, and particularly on the need
to control the activities. PERT, on the other hand, is
applied to projects that are of a more administrative
nature, like maintenance and construction activities.
In water control and flood protection, the PERT method
is a better method of working.

At about the same time the new management tool -
Program Evaluation and Review Technique (PERT) was being developed for planning,
scheduling, and controlling projects, the techniques of
program management and industrial engineering principles to
the maintenance and operation of public works and military
activities are introduced in the contracting relationships
projects of the Bureau of Reclamation and Bureau of Indian Affairs.
Navy. The lack of planning and control and the power

inefficiencies associated with the traditional house-keeping and breakdown methods of maintenance management had impelled its organized improvement. These motives were stimulated by phenomenal industrial advances and increases in the hourly rate paid for work performed, a rising shortage of trained maintenance personnel, and increased use of, and reliance on automatic equipment.

1.2 Purpose and Scope

Within the framework of a system of Controlled Maintenance, and utilizing the new management technique, CPM, for the planning and scheduling of the work, a computer program is developed for combining maintenance projects to economically utilize available manpower of the various skills of which a work force is composed. The scheduling system is designed to permit advance planning in the shops for the accomplishment of all maintenance projects except those which must be handled on a minor service or emergency basis due to their very nature.

1.3 Developing the Framework

First, the environment of a system of Controlled Maintenance is described. Within this context, a project is traced from inception to its final scheduling. The methodology of a planned system of maintenance management is developed.

1.4 The Scheduling Approach

With the engineering data prepared, recent developments in management scheduling techniques (CPM) and computer technology are combined to develop an approach to economically utilize a labor force of varied skills in the accomplishment of maintenance projects.

in the development of various projects.

CHAPTER 2

PLANNING AND ESTIMATING

2.1 Controlled Maintenance

The basic objective of Controlled Maintenance is to obtain the most efficient use of available manpower, material, and money by: (a) increasing the productivity of the maintenance work force, (b) insuring that the standards of maintenance are at the proper level, and (c) achieving actual cost reductions in the maintenance of facilities. Five basic concepts form the basis of the composite set of integrated procedures established to meet this objective; namely, (1) organization, (2) continuous inspection, (3) planning and estimating, (4) shop scheduling, (5) reporting to management. Among the aims and purposes embodied in these concepts are:

(1) Performing maintenance on a scheduled, planned basis rather than on an intermittent, breakdown basis.

(2) Providing more direct control over the use of the maintenance labor force.

(3) Correlating the work force and work capacity of each Shop or Work Center with its work-load.

(4) Obtaining equitable distribution of shop forces.

2.2 Work Generation

To meet these aims, work requests are generated from the planned continuous inspection systematically performed by technically qualified inspectors and operators and from

the expressed observations and desires of personnel who are not part of this prescribed group of public works personnel. These requests are then screened for legality, necessity, fund and manpower availability, and scope. Following this screening action, the remaining work requests enter the planning phase.

2.2 Planning the Project

The project plan prepared by planners and estimators should specify what work is to be done, what is needed to do the work, how it should be done, and who will do the work. In terms of the Controlled Maintenance concept, this means that complete specifications will be provided, the several tasks or activities that make up the project will be described and the applicable Work Centers or Shops will be indicated. The clarity, correctness, and completeness of the project plan is crucial to accurate estimating, effective material coordination, and realistic shop scheduling.

2.3 Fundamentals of the Model

As noted previously, the planning phase consists of first determining the items of work to be performed (what), and second in what manner they can best be accomplished (how). The foundation of all modern planning and scheduling techniques and project analysis methods is the project model or network diagram.

A project can be viewed as a group of activities, jobs, and operations, performed in a certain sequence,

to reach an objective. Each one of the jobs and operations that make up a project are time and resource consuming and will be referred to as an "activity or task".

Each activity has a beginning and an end point in time that can be viewed as milestones of the project. These points in time are called "events".

A mathematical model that will satisfy the previous definitions can be visualized as a network in which circles or nodes, corresponding to events, are joined by arrows, corresponding to activities. Such a model is also a convenient way to express the sequential nature of a project.

The planning stage begins with the determination of project activities and their interrelationship. To make certain that every interrelationship is established, the following simple questions may be asked for each activity:

(1) Which activities must be completed before this activity can begin?

(2) Which activities cannot start until this activity is complete?

(3) Which other activities can be done at the same time?

The project model, project network, or arrow diagram, which is a graphical representation of the anatomy of the project, can now be constructed. Each arrow head signifies the completion of an activity, each tail the commencing of work on that activity. There is a circle or node at the head and at the tail of every activity.

to reach an objective. First one of the goals and objectives that may be a project and then the other one. The first will be referred to as an "activity or task". Each activity has a beginning and an end point in time and may be viewed as a relationship to the project. These points in time are called "events".

A mathematical model that will satisfy the previous definition can be visualized as a network in which circles or nodes, corresponding to events, are joined by arrows, corresponding to activities. Such a model is also a convenient way to express the sequential nature of a project.

Now planning begins with the determination of project activities and their interrelationships. To make certain that every interrelationship is established, the following single question may be asked for each activity: (1) Which activities must be completed before this activity can begin?

(2) Which activities cannot start until this activity is completed?

(3) Which other activities can be done at the same time?

The project will be project network, or Activity Diagram, which is a graphical representation of the activity of the project. It can be constructed from arrow and activity. The completion of an activity, will tell the completion of work on that activity. There is a circle or node at the end and at the start of every activity.

2.4 Rules for Constructing the Project Model

The following rules must be followed in forming the arrow diagram to permit the subsequent application of analytic techniques in the computer program:

(1) Each defined activity is shown by a unique arrow.

(2) Arrows show only the relationship between different activities; the length and the bearing have no significance.

(3) When a number of activities terminate at one event, this indicates that no activity starting from that event may start before all activities terminating at that event have been completed.

(4) If one event takes precedence over another event that is not connected by a specific activity, a "dummy" activity is used to join the two events. Dummy activities are usually represented by dashed arrows on the arrow diagram.

(5) Events are identified by numbers. The nodes must be numbered such that no two nodes have the same number. Each event or node should be identified by a number sequentially higher than the immediately preceding event.

(6) The network must have a single starting event or origin and a single terminus or ending event.

(7) Activities are identified by the numbers of their starting event and ending event. (In addition, an identification number is assigned to each activity, as well as to each project).

1.1. The Concept of a "Simple" Event

The following section will be devoted to showing that the concept of a "simple" event is not a concept of a "simple" event in the sense of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

It is not a concept of a "simple" event in the sense of a "simple" event. It is not a concept of a "simple" event in the sense of a "simple" event.

2.5 Levels of Detail in Arrow Diagramming

There is no such thing as "a" model to represent a given project. An activity, it is recalled, is a meaningful segment or unit of work that can be accomplished without interference or interruption from any other work. The planner develops an activity list by examining the description of operations involved. In some instances, a single operation is an activity, and in other instances, an activity may consist of a number of operations or an activity may be subdivided. The degree to which steps are combined or subdivided will depend upon the work directly involved, the type and amount of related work involved, and the degree of coordination required.

2.6 Estimating the Project

With the project activities plotted according to the arrow diagramming technique described in the previous sections, it can be seen that numerous paths exist between the initial node and the terminal node of the project network. By estimating the time it will take to complete each activity, (duration, D_{ij}), and adding the duration of all the activities forming a path, various "durations for project completion" are obtained. The longest of these durations is the critical time for project completion, and the path associated with it is the "critical path". The critical path controls the project completion time.

Estimating, then, is the informed analysis of all the known and probable elements of a proposed project

Page 10 of 10

There is no such thing as a free lunch.

is given priority. An activity, it is assumed, is a meaningful segment of what at some time can be accomplished without interference or interruption from any other work. The planner develops an activity list by examining the description of activities involved. In some instances, a single operation is an activity, as in heavy machinery, an activity may consist of a number of operations or an activity may be subdivided. The degree to which steps are combined is determined with respect upon the work directly involved, the type of amount of related sub-activities, and the nature of coordination involved.

1. The first step is to identify the problem. This involves understanding the requirements and constraints of the system. It is important to gather all relevant information and to define the scope of the project. Once the problem is clearly defined, the next step is to develop a plan. This plan should outline the steps that will be taken to solve the problem, including the resources that will be needed and the timeline for completion. The plan should also include a risk assessment, identifying potential obstacles and how they will be addressed. Once the plan is developed, the next step is to implement it. This involves carrying out the tasks outlined in the plan, while monitoring progress and making adjustments as needed. Finally, the project should be evaluated. This involves reviewing the results of the project and determining whether the objectives have been met. If not, the reasons for failure should be identified and steps taken to prevent a recurrence.

and the resulting forecast of the manpower and related requirements that will be needed to accomplish the project.

2.7 Estimating Activity Durations

For purposes of estimating durations, activities are broken into the following categories:

(1) Dummy activities - duration is zero. Therefore neither men nor cost is involved.

(2) Activities of known rates of production - duration is determined from accumulated experience data and engineered performance standards. For example, one carpenter can install one doorframe per hour. An activity to install a doorframe would have a duration of one hour if one carpenter were used. However, if two carpenters were used, developed standards might indicate that a doorframe could be installed in two-thirds of an hour. This accelerated working rate has reduced the activity duration, but at the sacrifice of economy for one and one-third man-hours have been expended in the installation of a single frame. This is the principle utilized in the computer program. To simplify the work of the estimator, the activity durations are computed by the program from the man-hours requirement of the activity and the total work crew assigned.

The formula used is:

$$AD = MH / (0.5 \times WHPD \times WRKRS)$$

where: AD = Activity duration

MH = Activity MAN-HOURS required

WHPD = Working hours per day

WRKRS = Total number of workers on activity

and a representative sample of the population was selected
 representative of the total population of the country.
 (1950).

2.1. *Methodological Considerations*

For purposes of statistical, theoretical, scientific
 and practical interest, the following categories:

(1) *Primary activities* - activities in which the
 person himself was not directly involved.

(2) *Activities of direct labor or production* -

duration is determined from standardized experience data
 and standardized experience data.

percentage of total time spent on each activity
 to total a percentage would have a duration of one hour.

if one category were used, however, it was considered
 more useful, detailed, and more accurate than a

percentage could be calculated in two-thirds of the cases.
 This percentage taking rate has reduced the activity

percentage, but at the same time it is more accurate
 one-third of the cases have been expanded in the statistical

data at a single time. This is the principle which was
 in the present system. It is likely that most of the

material, the activity duration are compared by the
 results of the two-hour percentage of the activity

and the total work time compared.

The results are as follows:

1. *Primary activities* - activities in which the
 person himself was not directly involved.

2. *Activities of direct labor or production* -
 duration is determined from standardized experience data
 and standardized experience data.

Activity durations are rounded to the nearest half day. Two different manning teams are permitted, one to work the task at a standard rate, and the other at a crash rate. It is assumed that an activity can be worked at either rate. At the standard rate, maximum worker productivity results. The crash rate, on the other hand, is faster but less efficient and therefore a more costly working rate. However, if applied to critical activities, it results in a shorter project working time and consequent reduced indirect costs. This is discussed in more detail in a later chapter.

(3) Activities of specified duration - for example, the project specifications may require that "concrete will be allowed to cure for x days before bearing vehicle traffic".

(4) Material required - activities to represent material deliveries are not included in the arrow diagram which is used solely for manpower allocation. Rather, material deliveries are estimated and projected availability is utilized to determine the point at which project scheduling will be permitted.

(5) Other activities - this includes those types of work for which no engineered performance standards exist. Here, all available information must be obtained and an estimate formulated.

Time estimates, for purposes of this program, are prepared in terms of half days. However, there is nothing inherent in any of the analytic techniques which prohibits the use of hours, integer days, or weeks, except that all times must be in like units.

active decision was made by the court and the
the court decided that it was not a crime.
The court said that it was not a crime.
It is a crime to do so.

...the fact that the ...
...the fact that the ...
...the fact that the ...

will be allowed to vote as a voter before being voted
the proper - qualifications may require that the person
(1) be a citizen of the United States - for example
as well as a voter for the

For statistical purposes, a restriction of movement
on the date of the survey was not included in the survey data.
This study is not only for the purpose of the survey, but
also for the purpose of the survey, but not for the purpose of the survey.

...and the ...

These conditions for purchase of this property are approved in full by the Board, which is hereby authorized to act on the behalf of the corporation in the purchase of this property.

2.8 Summary

The planner and estimator is (are) responsible for preparing the project activity data used by the scheduler as a portion of the program input. The data contains the basic engineering, identification, and economic information of work to be accomplished. As described heretofore, this includes the project and activity identification numbers, the activity initial and terminal node table determined from the arrow diagram precedence requirements, the number of man-hours of work for each task, the number of men required of each skill for each manning team, and the associated costs.

2.4. Summary

The program and analysis is (are) responsible for preparing the project activity data used by the computer as a portion of the program input. The data contains the basic information, identification, and economic information of work to be accomplished. As described hereafter, this includes the project and activity identification numbers, the activity initial and terminal node labels describing from the activity sequence, the number of activities of each type, the number of man required of each skill for each activity, and the associated costs.

CHAPTER 3

ACTIVATING THE PROJECT

3.1 Reviewing the Project Plan and Estimate

The impact of the project plan on the Shops is of such importance that the manager of the Planning and Estimating Branch should carefully examine the completed plan and estimate before transmitting it for approval. This review should insure that the final plan and estimate is complete, accurate, lucid, and in conformance with established policies.

3.2 Managing the Backlog

Upon completion of the final estimate, steps should be taken to activate the project. These steps include the preparation of the Project Order for authorization and determining the timing for issuing the Order to the Master Scheduler. These steps together with those that determine the type of performance and those that affect balancing of shop forces, may be termed Managing the Backlog.

3.3 Determining Type of Performance

The determination must be made as to whether the entire project or parts of the project should be done by outside contractors. This decision is based on the urgency of the work, the capacities and facilities of the shops to do the proposed work and, in some cases, the comparative price.

CHAPTER 2 RESEARCH AND DESIGN

2.1 Definition of the Problem

The first of the steps in the design is to define the problem. This is the most important step in the design process. It is the step that determines the scope of the project and the direction of the research. It is the step that determines the objectives of the project and the methods that will be used to achieve them. It is the step that determines the resources that will be required and the time that will be needed to complete the project. It is the step that determines the success or failure of the project.

2.2 Formulating the Problem

Formulating the problem is the first step in the design process. It is the step that determines the scope of the project and the direction of the research. It is the step that determines the objectives of the project and the methods that will be used to achieve them. It is the step that determines the resources that will be required and the time that will be needed to complete the project. It is the step that determines the success or failure of the project.

2.3 Defining the Problem

The first step in the design process is to define the problem. This is the most important step in the design process. It is the step that determines the scope of the project and the direction of the research. It is the step that determines the objectives of the project and the methods that will be used to achieve them. It is the step that determines the resources that will be required and the time that will be needed to complete the project. It is the step that determines the success or failure of the project.

3.4 Timing

Issuance of the Project Order may be deferred to meet budget considerations and more favorable seasons or weather. Maintenance of equipment and facilities during idle or offpeak seasons is another aspect of timing in project management.

3.5 Priorities

There are two basic areas of maintenance, each requiring different handling. The first area comprises emergency service and minor work generated by reasons of safety, breakdown, and so forth, or so classified because of the scope of work. Such work is expeditiously completed by personnel designated for that purpose. The second distinct area consists of Project Orders where the work exceeds the limitation set for minor work. This work has been the subject of this thesis and must be planned, estimated, scheduled, and performed in an orderly, routine, and efficient manner.

The program determines the relative priorities for completing submitted Project Orders from the indirect (opportunity, overhead, downtime) cost assigned during this phase of the project management. This assumes that management objectives for scheduling are for accomplishment of each project with minimum total expense. However, management may dictate other objectives such as a directed starting or completion time or a shortest time plan involving crash methods. The indirect cost must be carefully assigned so as to fulfill the management objectives, whatever they may be.

3.6 Project Authorization

The completed staff work is submitted for project authorization to the designated representative of the firm involved. This person reviews and approves in writing the plan and estimate data on the Project Order and the indirect cost designation used to determine the project priority.

3.7 Material Coordination

Under the principles of Controlled Maintenance, material coordination is achieved during the planning and estimating phase, by specifying the types, qualities, quantities, and costs of material required for each project and during the project management phase by requisitioning and expediting material procurement. As soon as material availability for an authorized project has been determined, the Project Order is released for shop scheduling.

3.8 Summary

During the period of project activation, the plan and estimate for each project is meticulously examined, the type of performance and the timing are determined, the indirect cost is assigned, the project is authorized, and the availability of necessary materials is established. The Project Order is then released for shop scheduling.

CHAPTER 4

SCHEDULING

4.1 General

Shop scheduling is the means of committing shop personnel to specific work sufficiently in advance of accomplishment to assure coordination of the men, material, and equipment. This is necessary to achieve maximum efficiency of job performance. Shop scheduling is a carefully prepared advance plan of action that has taken into consideration the availability of manpower, materials, and equipment; the proper sequence of work operations; the proper sequence of the crafts necessary to perform these operations; and the most economical force to be assigned to the various operations making up the complete project. Generally, the projects are released for scheduling in the order they are received. However, projects requiring material procurement are not released until the date of material availability has been established. The exact order in which projects are scheduled is contingent upon the need for the work in relation to the mission of the installation (priority); the availability of manpower, material, and work sites; and the seasonal characteristics of the work. Effective shop scheduling when properly performed provides for the orderly and economical accomplishment of projects, as well as the orderly introduction of work into the various Work Centers. Flexibility must also be provided to absorb urgent work and other unforeseen events arising

in the performance of maintenance work. This manpower cushion is obtained by adopting a combination of two scheduling systems: Master Project Scheduling and Work Center Scheduling.

4.2 Committing Work

Master Project Scheduling firmly commits, to major jobs, 75% of the shop forces available. This 75% is scheduled on both the Master Project Schedule and the Work Center Schedule. The remaining 25% of the available shop force is scheduled for minor service or emergency work on the Work Center Schedule only. This 75%-25% ratio is not rigid. When several emergency projects arise simultaneously or a large backlog of minor service work develops in a Work Center, it may be necessary to temporarily reduce the ratio to 70%-30% or 65%-35%. If the minor service work backlog becomes low, more men may be made available for Master Project Scheduling.

4.3 Master Project Scheduling

Master Scheduling establishes an organized and coordinated plan for the accomplishment of major jobs. It is the principal subject of this thesis. A computer program is developed to firmly commit specific Work Centers to specific projects for specific periods of time. Once the plan developed by the program has been accepted, adherence to the schedule should be mandatory to assure that the work progresses in the most economical manner. The Master Schedule should not be adjusted to meet minor changing job conditions or actual performance deviations. The Master

is the achievement of objectives. This management
 function is divided by industry & organization of two
 interlocking systems: master project scheduling and work
 center scheduling.

4.2. Master Scheduling

Master project scheduling assigns capacity to major
 jobs, 75% of the shop forces available. This 75% is
 scheduled so for the master project schedule and the
 work center schedule. The remaining 25% of the available
 shop force is scheduled for minor services or emergency
 work on the shop center schedule only. This 75-25 ratio
 is not rigid. When several emergency projects arise
 simultaneously or a large backlog of minor service work
 develops in a work center, it may be necessary to
 temporarily reduce the ratio to 50-50 or 60-40. If
 the minor service work backlog becomes too large, it may
 be made available for master project scheduling.

4.3. Work Center Scheduling

Work center scheduling establishes an organized and work-
 ing plan for the accomplishment of major jobs. It is
 the principal aspect of this thesis. A master project
 is assigned an early finish date to work center to
 specific projects for specific periods of time. When the
 plan develops, the project has been accepted, attention
 to the schedule should be necessary to assure that the work
 progresses in the most economical manner. The master
 schedule should not be allowed to vary since it is the
 backbone of actual production operation. The master

Schedule should be changed only when there is a major change in the scope of the work; when major delays occur as a result of the nondelivery of material when anticipated; or when the entire schedule is disrupted by emergency conditions.

The Master Scheduler is responsible for the proper format preparation of program input data. As each specific Project Order is received, he initiates action toward final scheduling of that particular job. This includes preparation of project and activity data cards for each project and a master card deck for each program run. The Master Scheduler must ascertain the availability of manpower in each Work Center. He assigns a lead shop to all those projects which in his opinion require activity coordination. Further, the Master Scheduler is responsible for proper and complete dissemination of program output for top management and shop use. He is also responsible for assuring that projects with major changes or delays are re-engineered and re-submitted to the computer for necessary scheduling adjustments.

4.4 Work Center Scheduling

It will be recalled that only approximately 75% of the work force is made available for Master Scheduling of specific Project Orders. The remaining 25% are scheduled by the Work Center supervisor on minor service or emergency work. If an emergency project is imposed on a shop after the Master Schedule has been prepared, then the scheduled minor work, not the committed major projects, are interrupted to make the necessary manpower available for the emergency. The Work Center schedule, which indicates the

Master Scheduling accomplished by the computer program and the minor service work scheduled by the Work Center Supervisor, accounts for the entire work force of a Work Center. It keeps the shop personnel informed as to which tasks they are to work and provides manpower availability information to the Master Scheduler.

CHAPTER 5

PROGRAM TECHNIQUES

5.1 General

This chapter presents a synopsis of the methods used in the three program chains:

Chain 1: Determining the Critical Path for each project and the most economical Working Schedule.

Chain 2: Allocating total manpower to priority projects.

Chain 3: Determining activity event times to utilize the available Work Force.

5.2 Chain 1

A. General

After the master input card and the project identification and accompanying activity data cards have been read into the computer, the program determines a working schedule for each newly submitted project using the Critical Path Method (CPM).

B. Critical Path Technique

It will be recalled that during the planning and estimating phase, an arrow diagram of the project was prepared, and an estimate of the man-hours it would take to complete each activity with two different work crews was made.

From this information can be found the earliest and latest possible times for the occurrence of an event, or the earliest and latest times for the start and termination of an activity. It is noted that an event occurs only when all the activities terminating at that event are completed.

Case 1: Designing the Capital for a new

Chain 1: Allowing beads to stretch

Case 1: Determining whether there is

Division and Subsequent Activity Data were not

While the work is being done, the project will be managed by the project manager, who will be responsible for the overall direction and coordination of the project. The project manager will also be responsible for the selection and management of the project team, and for the development and implementation of the project plan. The project manager will also be responsible for the communication and reporting of the project progress to the sponsor and the steering committee.

7. William Paul Thompson

It will be recalled that during the planning and construction phases, an access design of the project was

projected, and an estimate of the low-velocity in-situ rate

There is information on how the railroad and

we collected and failed to find for the same and similar
about twenty-five times for the occurrence of an event. It

only when all the conditions associated with that mode are met. It is noted that the above analysis

Because events and activities are very closely related, they will be treated integrally. Let (ij) represent an activity that is in a project. The beginning of activity (ij) is denoted by the event (i) , and the end of the activity is denoted by the event (j) . The duration of the activity (D_{ij}) represents the time associated with the performance of an activity.

Relative to a project start time and completion time, each event has an earliest event time (EET_j) and a latest event time (LET_i).

In the general case, it is possible to have more than one activity coming into an event. Because event (j) occurs only when all activities terminating at (j) are complete, the earliest occurrence of an event (j) , EET_j , is

$$EET_j = \max [EET_i + D_{ij}]$$

in which $i < j$.

Similarly, denoting the occurrence time of the terminal event in a project by the latest occurrence of an event (i) , LET_i , and defining it equal to its EET,

$$LET_i = \min [LET_j - D_{ij}]$$

in which $i < j$.

In scheduling activities four terms are of interest. They are the following:

- (1) Early start
- (2) Late start
- (3) Early finish
- (4) Late finish

Because events and activities are very closely

related, they will be treated identically. Let (t_1)

represent an activity and let (t_2) represent the

beginning of activity (t_1) as denoted by the word (t_1)

and let (t_3) denote the activity as denoted by the word (t_3)

The notation (t_1) for activity (t_1) represents the time

associated with the performance of an activity.

Relative to a project event time and location

time, each event has an earliest event time (t_1) and

a latest event time (t_2) .

In the project chart, it is possible to have more

than one activity having the same event. Because event (t_1)

occurs only when all activities beginning at (t_1) are

completed, the latest completion of an event (t_1) is (t_2) .

is

$$t_2 = \max(t_1, t_2)$$

is when $t_1 < t_2$.

Similarly, during the complete time of the

activity event in a project of the latest completion of

no event (t_1) , t_2 and t_3 is equal to the end,

$$t_2 = \min(t_1, t_2, t_3)$$

is when $t_1 > t_2$.

In the project chart, these events are all labeled.

Therefore the following:

(1) Early event

(2) Late event

(3) Early finish

(4) Late finish

Early start (ES) is defined as the earliest point in time an activity can be started if all preceding activities are completed as scheduled.

$$ES_{ij} = EET_i$$

Late start (LS) is defined as the latest point in time an activity can be started without delaying the scheduled completion of the project.

$$LS_{ij} = LET_j - D_{ij}$$

Early finish (EF) is defined as the earliest point in time an activity can be finished if all preceding activities are done in their scheduled durations.

$$EF_{ij} = EET_i + D_{ij}$$

Late finish (LF) is defined as the latest point in time an activity can be completed without delaying the scheduled completion of the project.

$$LF_{ij} = LET_j$$

To facilitate analysis, it is necessary to introduce a concept that concerns itself with the lag that may occur on certain activities during a project without affecting the over-all project duration. In CPM, this is referred to as "float" or "slack". There are four types of float only one of which is of concern in this thesis.

Total float (TF) is defined as the maximum amount of time the scheduled duration of an activity can be lengthened without delaying the scheduled completion of the entire project. It is the difference between the latest and ear-

with time (2) is defined as the earliest time in which an activity can be started at all preceding activity is completed as scheduled.

$$ET_i = ET_j - \Delta T_{ij}$$

Early start (ES) is defined as the earliest time in which an activity can be started without delaying the scheduled completion of the project.

$$ES_i = ET_i - \Delta T_{ij}$$

Early finish (EF) is defined as the earliest time in which an activity can be finished if all preceding activities are done in their scheduled duration.

$$EF_i = ET_i + \Delta T_{ij}$$

Late finish (LF) is defined as the latest time in which an activity can be completed without delaying the scheduled completion of the project.

$$LF_i = ET_i + \Delta T_{ij}$$

The earliest finish, is the earliest time in which an activity can be finished if all preceding activities are done in their scheduled duration. In case, this is not the case, then the earliest finish is defined as the earliest time in which an activity can be finished if all preceding activities are done in their scheduled duration. In case, this is not the case, then the earliest finish is defined as the earliest time in which an activity can be finished if all preceding activities are done in their scheduled duration.

Total float (TF) is defined as the maximum amount of time that an activity can be delayed without delaying the scheduled completion of the project. It is the difference between the latest and earliest finish times of an activity.

liest finish, or the latest and earliest start.

$$\begin{aligned}
 TF_{ij} &= LET_j - EET_i - D_{ij} \\
 &= LF_{ij} - EF_{ij} \\
 &= LS_{ij} - ES_{ij}
 \end{aligned}$$

Float is often considered as the measure of the criticalness of an activity relative to the project as a whole. When the maximum available time equals the duration of an activity or, in other words, when an activity has zero total float, that activity is termed "critical". Any increase in the time required for such an activity will result in a corresponding increase in the duration of the entire project. In a project, there are one or more paths from origin to terminus on which this condition prevails. This path(s) is termed the "critical path". The critical path is defined as the longest time path from the initial to the terminal event in a network.

In the program a systematic method for determining the critical activities is used. The algorithm¹ consists of establishing the earliest event times and the latest event times for all the events and applying a simple test to determine if an activity lies on the critical path. An activity, to be critical, has to meet the following conditions:

¹ An algorithm is a mathematical technique which can be advantageously utilized to solve a particular problem. Inherent in most algorithms are specialized notation and a formal set of procedural rules.

The activity's (i) event and (j) event must be critical events, and

$$LET_j - LET_i = EET_j - EET_i = D_{ij}$$

By applying these simple tests to all the activities, the critical activities giving the critical path(s) for all newly submitted projects are determined. The working schedules of all previously submitted projects are retained on a project carryover tape and need not be recomputed.

C. Project Cost Curve and Working Schedule

To get the full benefit of a project management system, there is another factor that should be considered: Optimization of an objective such as cost or resources.

The use of the standard activity durations for all activities may not always be satisfactory. To reduce the total project duration, resorting to a more costly schedule may be necessary. A common practice in project management has been to apply extra effort to all activities in order to obtain the compression in schedule. However, concentrating on activities that are on the critical path is more fruitful, because any reduction in a critical activity (provided that it lies on the only critical path) results in a corresponding reduction in the total project time. The goal in carrying out this project crashing process is to keep the cost increase to a minimum.


To provide this operating flexibility, the program permits one of two manpower teams to work each project

activity. One team would work the activity on a standard basis (Standard Duration, SD) at which the greatest worker productivity results. Accordingly, this basis is the most economical from the standpoint of direct labor costs. The other team would work the task on a crash basis (Crash Duration, CD) which results in the shortest feasible activity working time.

In general, crashing the time of an activity results in a higher direct labor cost because of declining worker productivity. However, crashing the working times of critical activities produces a shorter project duration with a lower project indirect cost.

A spectrum of project durations is possible from standard manning (SD) on all activities to crash manning (CD) on all critical activities. The project working schedule with the least total costs (sum of direct labor costs and indirect costs) is determined from these schedules for actually working the project.

To formulate criteria for the procedure, it is necessary to provide cost data for the duration of standard (Standard Cost, SC), and crash (Crash Cost, CC) activities. The costs associated with a project may be graphically shown as follows:




activity. One can write with the notation as a standard
 value function $f(x)$, $f(y)$ or with the notation
 with probability $p(x)$, $p(y)$. Accordingly, this value
 is the most economical from the standpoint of direct
 labor costs. The direct costs would work the same as
 when value (Cost function, $C(x)$) value would be given
 directly from the activity itself.

In general, however, one does not have activity results
 in a single direct labor cost function of decision, because
 indirectly, however, one can find the activity costs of
 indirect activities through a second program involving
 with a joint project indirect cost.

A system of project activities is possible from
 indirect results (C) or all activities in some manner
 (C) or all indirect activities. The project activity
 involves with the least labor costs (cost of direct labor
 cost and indirect cost) is determined from these
 activities for activity activity in project.

The complete activity for the project, it is
 necessary to provide cost cost for the activity of
 activity (indirect cost, C), and value (Cost function)
 activities. The cost activities with a project may be
 indirectly from as follows:



The right-hand limit is the project working time that results from standard manning (SD) on all activities. The minimum point of the project cost curve (sum of direct and indirect costs) defines the most economical project duration possible.

To determine this point, standard manning (SD) is initially used on all activities. To shorten the project duration, critical activities are crashed one by one. In making the time reductions in the critical activities, those reductions that have the smallest incremental increase in direct labor costs (IC) are sought. This can be represented mathematically:

$$IC = CC - SC/SD - CD$$

The critical activity with the smallest value of IC is crashed first. A new schedule for the whole project and the project cost curve are then determined.

This process of crashing critical tasks one by one continues until the entire project cost curve has been found. The activity manning team configuration that resulted in the minimum project cost is then utilized for actually working the project.

It might appear that a simpler approach would be to start at the right of the project cost curve and compute new project durations only as long as the project cost curve is decreasing. However, two or more critical chains may exist in the project at the same time. If this were so, merely crashing one would produce higher direct labor costs but would not reduce the project duration and the indirect costs. Therefore, several minima may exist on the project cost curve and the entire curve must be

The first-hand data in the project meeting time
 this means that the project meeting (10) on all activities
 The minimum point of the project cost curve (sum of direct
 and indirect costs) defines the most economical project
 duration schedule.

To determine this point, account is taken (10) is
 initially made on all activities. To obtain the project
 duration, critical activities are compared one by one.
 In order the time consumption in the critical activities,
 those reductions that have the greatest impact on
 project in direct input costs (10) are sought. This can
 be represented schematically:

$$TC = DC + IC + SC$$

The critical activity with the smallest value of TC
 is chosen first. A new schedule for the whole project
 and the project cost curve are then determined.
 This process of choosing critical activities one by one
 continues until the entire project cost curve has been
 found. The activity having the greatest impact on the
 project in the minimum project cost is then selected for
 actually working the project.
 It must be noted that a project duration value is to
 be used on the basis of the project cost curve and not
 the project duration only as long as the project cost
 curve is decreasing. However, once the critical activity
 has been in the project at the same time. It has been
 to, thereby ensuring the whole project is not later
 costs but would not reduce the project duration and the
 indirect costs. Therefore, several times may exist on
 the project cost curve and the critical activity may be

generated to assure determination of the most economical project working schedule.

This process is repeated for each newly submitted project. Once established, the project duration, manning configurations, and activity working times are not altered.

It is pointed out that this means of determining the least cost schedule is not the only technique for doing so. Other methods allow an activity's duration to vary between its standard and crash working times. The cost of crashing varies linearly between these two limits. A linear program is then used to determine the optimum durations of the activities given a fixed project working time. These methods were not used here since variable activity durations would have resulted in fractional manpower requirements. It was felt that this was not in keeping with the development of a practical operating program.

D. Data Modification and Transfer

Before the least cost working schedules can be written on the input tape for the next program chain, several modifications are made to some of the data.

It will be recalled that the non-critical tasks possess a workable range because of their float. To enable the scheduling routine in Chain 3 to take advantage of all the float before having to work non-critical activities, new variables for best start and best finish are equated to the activity latest start and latest finish respectively. In addition, another modification is made to the earliest

involved in a large number of the most important
project working systems.

This project is essential for many newly selected
projects. Once established, the project becomes
an important contribution, and many projects have
not been able to do so.

It is possible that this will be a very
the first time that it will be very difficult for
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a

The case of a project which is very difficult to
do so. It is not possible to do so without a
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a

Various other projects which are very difficult to
do so. It is not possible to do so without a
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a
to do so. It is not possible to do so without a

II. THE PROJECTS AND THE PROJECTS

Between the first and second projects, it is
possible to do so. It is not possible to do so
without a project. It is not possible to do so
without a project. It is not possible to do so
without a project. It is not possible to do so

It will be possible to do so. It is not possible
to do so. It is not possible to do so. It is not
possible to do so. It is not possible to do so.
It is not possible to do so. It is not possible
to do so. It is not possible to do so. It is not
possible to do so. It is not possible to do so.

start and the latest finish of each activity. These variables were determined in terms of the event node numbers rather than the assigned activity identification numbers. From the standpoint of program running efficiency, however, it is more desirable to have them indexed in the same manner as the other activity variables. Therefore, a conversion routine is included to re-define earliest start and latest finish in this manner.

Another routine is also included to delete the superfluous values in the activity skill variables. There are two activity variables indicating manpower utilization for each skill. However, once the appropriate manning team has been determined for an activity, half of this information is no longer required. Accordingly, a routine has been developed to delete the extra variable for each skill and use the correct manning team on each activity. The activity incremental cost serves this purpose for whenever crash manning is to be used, the program causes the IC value for that activity to be made negative. A test is then made of the sign of IC to determine which manning basis to use.

After the project start and finish are initialized, the data for each project is written on tape to serve as input for the following program chains. Basic project information is written on one tape for Chain 2 use and the activity schedules are written on another tape for use in Chain 3.

E. Carryover Projects

After all original projects have been processed, carryover projects are then manipulated. The first project working schedule is read from the carryover tape. First, it is determined whether to shift projects to keep them within range of the computed schedules output. Whenever the desired starting day for the output schedules shifts from the end of one year to the beginning of the next, all old project working schedules must also be shifted. Next, its finish is compared with the master variable schedule start to determine whether the project is to be deleted. If the test shows that the project is scheduled to be finished prior to the desired scheduled start of the current output, the project will be deleted. Another test is performed to compare the carryover project identification number with the identification numbers of newly submitted projects. If the same number is encountered, the carryover project data is deleted, thereby preventing the project from being scheduled twice.

The carryover information remaining is then written on tape for later program chains and control is transferred to Chain 2.

F. Summary

To present an overall picture of this program Chain, a simplified flow chart is presented on the following page.

There is a substantial upward to shift towards the

...the

STANDARD THE FIRST CLASS FOR THE UNITED STATES

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED

Downloaded from <http://ajphaphysocpharm.sagepub.com/> at 11:51 11 July 2015

© 2000 Blackwell Science Ltd *Journal of Internal Medicine* 247: 399–405

Accepted for publication 12 October 2004

5. *State of the Nation* and *State of the Republic* will be added


rodent were not 100% effective in removing bacteria from the water.

Downloaded At: 11:53 11 September 2009


For further information on this program, contact:

was obtained and no reference is made to the following page.

FLOW CHART OF CHAIN 1



THE LIFE OF JOHN



5.3 Chain 2

A. General

One of the major outputs of this Chain is a long range schedule of daily manpower utilizations. This output provides the Master Scheduler a means of determining daily manpower allocations among the projects for the duration of the schedule. It also conveys the project working times and working priorities for the information of top management. The computations of this schedule and the nature of its parameters form the substance of this Chain.

B. Project Priorities

After the basic project data prepared by Chain 1 has been read into the computer, project working priorities must be determined.

Previously scheduled uncompleted projects receive first priority to enable them to be continued without interruption to completion. The priorities of other projects are determined according to the criterion that marginal workers are utilized on those projects which provide the greatest indirect cost savings. Thus, where:

PP = Project Priority

EV = Economic Value (loss per day)

PAWF = Project Average Work Force

and $PP = EV/PAWF$,

the higher the value of PP for a project, the higher is its priority.

There are two restrictions imposed concerning the work force composition. First, the total manpower availability

50-105 R.A.

One of the major outputs of this Chain is a long range schedule of daily newspaper publications. This output provides the Master Scheduler a means of determining daily newspaper allocations among the projects for the duration of the network. It also conveys the project waiting times and starting activities for the information of top management. The completion of this network and the release of its outputs form the end-point of this Chain.

After the basic project data provided by Group 1 has been used into the secondary project working plan, time must be estimated.

...previously mentioned completed projects include
those which it is able to do so as to continue without inter-
ruption to completion. The completion of other projects
are dependent according to the situation that material
would be utilized on these projects which include the
...which is being done at the same time.

99 = Project Activity

(U.S. GOVERNMENT PRINTING OFFICE)

WAVE - Project Manager Wave Project

The higher the value of β for a project, the higher is the priority.

There are two institutional impediments to the well-
known conjecture. First, the social network underlying

must remain unchanged for the scheduling period. Second, the distribution of men among the Work Centers or skills must likewise remain constant for the same period.

The reason that these priorities are considered necessary is the assumption that there will be more projects than men to work them. A selection criterion is therefore proposed to schedule the "better" projects first. It is stressed that this rationale is purely arbitrary though intuitively logical. The Master Scheduler may desire to give any new or re-engineered project priority over all other projects including projects being worked. To accomplish this objective, the Master Scheduler would:

- (1) Resubmit to the program as new data all working projects that the Scheduler desires to stop in favor of the more valuable project. Of course, only those activities which have not been completed should be resubmitted.

- (2) Submit the valuable project with other new project data, being certain that the economic value (loss per day) assigned is so high as to give that project a very high priority according to the economic selection rationale.

This procedure frees sufficient personnel to assure the valuable project is accomplished. However, those projects that were previously working lose their first priorities and have to compete for priorities with other newly submitted projects and unscheduled carryover projects.

C. Manpower Allocations

When all project working priorities have been determined, total manpower allocations can be made to the projects. The following procedure is employed:

must be in accordance with the scheduling period. Second, the distribution of resources to various projects or skills must be in accordance with the scheduling period.

The reason that these principles are considered necessary is the assumption that there will be some

projects that are in work status. A project that is

therefore proposed to schedule the "best" project first. It is assumed that this rationale is being applied

through this logic. The reason for this is that

there is a new or re-engineered project priority over all other projects including projects being worked.

To accomplish this objective, the Manager Scheduler would

(1) remain in the program as long as all working

projects are the scheduler's priority or stop in favor of the more valuable project. Of course, only those ac-

tivities which are not completed should be considered.

(2) Prioritize the valuable project with other new project

data. When it is determined that the economic value (just pay off)

is high as to the that project a very high priority is assigned to the economic selection process.

This procedure then requires personnel to ensure the valuable project is accomplished. However, some

projects that were previously working lose their first priority and then to consider the priorities with other

newly completed projects and scheduled ongoing projects.

(1) On the half day being scheduled, assign to each project a number of workers equal to the project average work crew.

(2) Continue allocating manpower in the above manner until the remaining work force is less than the average manning team of the next priority project.

(3) Add men to the previously scheduled projects one man at a time to each project until the number of men remaining to be scheduled is zero.

(4) Repeat the above process for successive half days until the entire range has been scheduled.

Once a project has been started, it is worked continually until completion. Therefore, critical activities have rigidly defined starting times. Because of their workable ranges, non-critical activities have variable starting times. As such, project daily manpower requirements may be manipulated through different scheduling combinations of the non-critical activities.

Although this allocation procedure is not as flexible as might be desirable, it is used because of its relative programming simplicity. Further, if projects were to be scheduled initially at less than their average work crew, greater manpower demands would later occur. If several projects were so scheduled, a potential manpower overflow could result. Such a schedule would be infeasible since the manpower requirements would be greater than the available labor force.

Projects are worked in the order of their priorities. Therefore, in step 2 of the procedure, the average manning teams of other projects are not tested when the next

114 The new staff are being introduced, taking on work
 115 under a number of various heads in the various sections
 116 of the office.

117 [The Chairman addressed members in his brief remarks
 118 and the meeting took place in the afternoon
 119 and was in the nature of a social gathering.]

120 The first of the various committees proposed
 121 was for a time to have a meeting with the members of the
 122 committee to be formed in 1921.

123 [The Chairman then addressed the members and
 124 advised the various steps to be taken.]

125 One of the first steps to be taken, as the Chairman
 126 pointed out, was to have a meeting with the members of the
 127 committee to be formed in 1921.

128 [The Chairman then addressed the members and
 129 advised the various steps to be taken.]
 130 [The Chairman then addressed the members and
 131 advised the various steps to be taken.]

132 [The Chairman then addressed the members and
 133 advised the various steps to be taken.]
 134 [The Chairman then addressed the members and
 135 advised the various steps to be taken.]

136 [The Chairman then addressed the members and
 137 advised the various steps to be taken.]
 138 [The Chairman then addressed the members and
 139 advised the various steps to be taken.]

140 [The Chairman then addressed the members and
 141 advised the various steps to be taken.]
 142 [The Chairman then addressed the members and
 143 advised the various steps to be taken.]

priority project cannot be worked. It is felt that it may be desirable to schedule projects initially at less than their average work force. Such a procedure would require a routine to estimate future work force utilization in addition to present usages of the half day being scheduled. This situation, although a programming possibility, would result in countless complications and is felt to be beyond the scope of this thesis.

It is also noted that the long range schedule allocates the labor force among the projects without access to their particular activity manning configurations. In all likelihood, the projects will not actually be worked at the rate prescribed by the long range schedule. The real purpose of this schedule is to serve as a guide not only to the Master Scheduler and management personnel, but also to program Chain 3 where the men are assigned according to skills. Although the detailed scheduling attempts to follow the long range allocations, activity manning configurations preclude following them exactly. Modifications are therefore made to permit the establishment of a feasible working schedule.

D. Transfer of Data and Control

Project summary and long range output listings are prepared by this Chain and basic project information is placed on tape as input for the last program phase. Control is then transferred to Chain 3.

E. Summary

To provide an overall picture of the discussion of this section, a simplified flow chart is presented on the following page.

FLOW CHART OF CHAIN 2

Read Input Data from Tape

Assign Priorities to Working Projects

Calculate Priorities of other Projects

Assign total Manpower to Projects

Output Long Range Schedule

Output Summary of Projects

Output Project Data for next Chain



Transfer to Chain 3

THE STATE OF TEXAS

BEFORE ME, the undersigned authority, on this day personally appeared _____

known to me to be the person whose name is subscribed to the foregoing instrument, and acknowledged to me that he executed the same for the purposes and consideration therein expressed.

Given under my hand and seal of office this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

My commission expires this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

My commission expires this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

Notary Public in and for the State of Texas.

My commission expires this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

My commission expires this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

My commission expires this _____ day of _____, 19____.

Notary Public in and for the State of Texas.

5.4 Chain 3

A. General

The principal purpose of this program is to develop detailed working schedules for the Work Centers or Shops. This part of the program provides detailed working schedules for each project for the use of the lead shop, and lists detailed master schedule information for the use of the entire labor force. The program techniques used in the preparation of these listings are discussed in this section.

B. Consolidate Project and Activity Data

In order to establish actual (best) activity starts of non-critical activities possessing workable ranges, the basic project information output of Chain 2 must be merged with the activity schedules developed by Chain 1. Project and activity information is continually read from two tapes, consolidated, and written on a third tape for use in determining activity event times.

C. Locate the Project to be Scheduled

Once the project and activity data has been merged, the tape must be searched to determine the correct project to be scheduled.

To eliminate much of the inefficiency inherent in tape searching, a series of numbers were assigned to determine the working order of the projects. Specifically, the series was prepared so that the first number equalled the relative position of the first project to be scheduled, etc.. Thus, if the first number were 8 and the second

1. General

a. General

The purpose of this project is to develop a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. This will be done by the use of a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. The system will be developed in a manner which will enable the user to obtain information from the system in a manner which is convenient and efficient.

b. General

The purpose of this project is to develop a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. This will be done by the use of a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. The system will be developed in a manner which will enable the user to obtain information from the system in a manner which is convenient and efficient.

c. General

The purpose of this project is to develop a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. This will be done by the use of a system which will enable the user to obtain information from the system in a manner which is convenient and efficient. The system will be developed in a manner which will enable the user to obtain information from the system in a manner which is convenient and efficient.

number were 5, this would indicate that the first project to be scheduled was the eighth one on the input tape and the second project was the fifth one on the tape. These numbers, therefore, tell the program how many projects to skip before the correct project to be scheduled is read. Likewise, after a project has been scheduled, the next number tells the program whether to rewind the tape before searching for the next project or to continue searching without rewinding.

D. Determine the Starts of Non-Critical Activities

When the correct project has been located and read into the computer, a restriction on the starts of non-critical activities is determined from the earliest starts and the latest finishes computed in Chain 1. This restriction must be found since activities that occur later in a network path are blocked by earlier activities in their respective paths. For any activity, the restrictive start is equal to the latest actual (best) finish of any previous connecting activity.

E. Determine Work Force on Working Tasks

With the restrictive start of each activity computed, the program selects the first half day to be scheduled and determines the number of men of each skill:

- (1) Working on critical tasks.
- (2) Working on previously scheduled, uncompleted non-critical tasks.
- (3) Needed to work non-critical tasks whose latest starts are equal to the half day being scanned. These tasks must be worked since a further delay in working

them would increase the project duration.

Since the above activities must be worked on the half day being scheduled, some skills may be used at a rate greater than their proportional share of the available work force. The cumulative difference (CD) between the proportionate share of a skill and the actual number of workers of that same skill who are scheduled is therefore calculated after all working activities have been determined. This deviation is compensated for in the selection of other non-critical activities to be scheduled on the same half day.

F. Schedule Non-Critical Activities

When the number of workers scheduled on the half day being scanned is less than the number allocated by the Long Range Schedule, other non-critical activities are scheduled. To determine which noncritical tasks should be worked in their workable ranges, a selection criterion was sought which would yield a good practical working schedule and yet be self-compensating in that when deviations from proportionate skill shares occurred, they would be immediately compensated for in the selection of the next activity.

The rule utilized is that the non-critical task whose actual skill requirement is closest to the proportionate share of the skills that the task requires, will be scheduled. For example, assume a work force of 60 men: 40 of skill 1 and 20 of skill 2. Further, assume that all workable tasks require a total of 6 men each. The proportionate shares of the skills would then be 4 of Skill 1 and 2 of Skill 2. The task whose actual skill requirement is closest

to these proportionate shares will be scheduled.

Since no task may conform exactly to this requirement, deviations between the proportionate shares of the skills and the actual skill requirements are recorded and added to the shares of the next activity to be selected. In the case above, assume that the activity actually scheduled required 5 men of Skill 1 and 1 man of Skill 2. The deviations would be - 1 for Skill 1 and +1 for Skill 2. Thus, for the next activity, the desired skill configuration would be 3 men of Skill 1 and 3 men of Skill 2.

All 60 men are scheduled in this way. In order to use the total manpower available, however, the last activity in the last project may have to assign some men out of skill. The Master Scheduler would then have to decide whether such assignments were permissible or whether to resubmit the activity during the next schedule run and permit these workers to be scheduled in the Work Centers on minor Service and emergency work.

To select the non-critical task the following mathematical formula is used:

$$V = \sum_{1}^N \left| \frac{W}{TWA} \times S + CD - WR \right|$$

where: V = Value of the task in question

W = Total number of workers required by the task

TWA = Total workers available

S = The workers available of a skill or from a shop

CD = Cumulative difference (defined above)

WR = Workers of a skill required by the task

N = Number of skills of which the work force is composed

The task with the lowest V is selected since it results in the least number of men being scheduled out of skill on the proportionate share criterion utilized. It is noted that the prescribed network sequence may preclude working some of the activities. After a task has been scheduled the restricted starts of following tasks are adjusted.

The above process is repeated until the number of men scheduled for the half day being scanned is equal to or greater than the number allocated, or until no more men can be scheduled because of the precedence requirements imposed by the project network.

G. Schedule Control Variances

It is recalled that the Long Range Schedule assigned the total work force for the half day in question. If the actual detailed manpower utilization determined above differs from the original allocation, such deviation is recorded and an attempt is made to compensate for the difference. For example, assume the 60 man labor force of the previous illustration had been allocated by the Long Range Schedule, 40 men to project 1 and 20 men to project 2. If the detailed routine scheduled 43 men to the first project, the program, to stay within the total manpower availability would schedule only 17 men for project 2 in lieu of the 20 originally assigned.

The above procedure, however, has caused the first project to be over-worked and the second to be under-worked. The program records these variances and attempts to compensate for them in the next half day scheduled. Thus,

The fact that the lowest V is selected time is
 results in the least number of units which are
 of skill on the construction about various skilled.
 It is noted that the presented system requires very
 previous training and at the same time, after a time
 has been completed the required state of following
 cases are observed.

The above process is repeated until the number of
 are indicated for the unit and the system is equal to
 of greater than the number indicated, or until no more
 can be indicated because of the previous results.
 results reported on the project results.

4. Final Study Results

It is recalled that the last study results showed
 the total work force for the last day in question is
 the actual total work force indicated in question 1.
 work units from the actual situation, with resulting
 is recorded and an attempt is made to compare for the
 situation. The results, however, are not in line with
 at the previous situation and were indicated by the
 last study results. It was to be expected that the
 project 1. If the detailed results indicated it was to
 the first project. The project, as long within the total
 changes resulting would indicate only by new for
 project 1. In fact it is to indicate results.

The above conditions, however, are based on the first
 project to be completed and the second to be completed.
 The project results have various and different in com-
 parison to the first project and the second. This

in this illustrative example, the program would try to assign 37 men to project 1 and 23 to project 2.

From the above, it is apparent that the detailed schedule routine of this Chain attempts to follow the original schedule developed in Chain 2 as closely as possible. It compensates immediately for any deviation introduced into the project working rates to assure that all work is completed on time, and that the entire work force is utilized.

H. Project Processing


Succeeding half days are selected, one at a time, and the above procedures are repeated until the project working schedule for the entire specified range has been determined. Succeeding projects are then selected according to the series of numbers determining their working order and scheduled in the same manner.

I. Summary


To provide an overall picture of the steps performed in Chain 3, a simplified flow chart is presented on the following page.

As further clarification of the techniques used in Chain 3, an example of the process of detailed scheduling, is presented in Appendix A.

FLOW CHART OF CHAIN 3



Flow Chart for Table 1



CHAPTER 6

PROGRAM INPUT FORMAT

6.1 Program Input

The program requires three different types of input:

- (1) Master Schedule Parameters
- (2) Project Identification
- (3) Activity Data

Because of the volume of data handled by the program, six different tape units are utilized. They have been assigned to be consistent with the Fortran Monitor System (FMS) used at M.I.T. Tape units are designated as follows:

<u>Physical</u>	<u>Logical</u>	<u>Function</u>
A2	4	New program data inputs
A3	2	Printed output
A4	8	User scratch tape used by program chains
B4	3	Primary chain tape for program storage
B5	9	User tape for intermediate input and output between chains
B5	10	User tape for intermediate input and output between chains. Also used for carryover data to be retained for future scheduling

All tapes are rewound automatically as required by the program. Since Tape Unit 2 carries the printed output, it must not be rewound until all program Chains have been completed.

(1) Master Schedule Parameters

The purpose of these parameters is to provide the Master Scheduler with adequate control of the program

CHAPTER 1 GENERAL THEORY

1-1 INTRODUCTION

The purpose of this chapter is to present a general theory of linear systems.

(1) Linear systems are defined as follows:

(2) The input-output relationship is given by:

(3) The output is given by:

Because of the nature of the system, the output is given by:

and different values are obtained. They have been

classified as follows:

System (1) is a linear system. The output is given by:

as follows:

System	Input	Output
1	Linear system	Linear output
2	Linear system	Linear output
3	Linear system	Linear output
4	Linear system	Linear output
5	Linear system	Linear output
6	Linear system	Linear output
7	Linear system	Linear output
8	Linear system	Linear output
9	Linear system	Linear output
10	Linear system	Linear output

All systems are assumed to be linear and time-invariant.

The purpose of this chapter is to present a general theory of linear systems. It will be assumed that all systems are linear and time-invariant.

1-2 INPUT-OUTPUT RELATIONSHIP

The purpose of this chapter is to present a general theory of linear systems.

Linear systems are defined as follows:

operation. The format and purpose of these variables are as follows. Each should be right justified in its respective field.

<u>Card Columns</u>	<u>Format</u>	<u>Information</u>
1-4	Integer	Schedule Start: the first day of the scheduling period.
5-8	Integer	Long Range Schedule Range: determines time range in working days of the long range schedule. It must not be larger than the number of working days in a year. Normally, this range would be between 2 and 3 months.
9-12	Integer	Detailed Schedule Range: determines time range in working days of the detailed schedules. It must not be larger than the Long Range Schedule range nor the number of working days in a year. Normally, this range would be between 2 weeks and 1 month.
13-16	Integer	Working Days Per Year: Must not be greater than 360 days.
17-20	Integer	Working Hours Per Day:
21-24	Integer	Schedule New Year Shift: required to shift working projects from the end of one year to the beginning of the next whenever Schedule Start is the beginning of a new year. A 1 should be indicated in such cases. At other times of the year, enter a 0.

operation. The above are shown at these periods
as follows: Each point is right justified in the
negative line.

Interval	Interval	Interval
Interval 1-4	Interval 1-4	Interval 1-4
Interval 5-8	Interval 5-8	Interval 5-8
Interval 9-12	Interval 9-12	Interval 9-12
Interval 13-16	Interval 13-16	Interval 13-16
Interval 17-20	Interval 17-20	Interval 17-20
Interval 21-24	Interval 21-24	Interval 21-24

The above are shown at these periods
as follows: Each point is right justified in the
negative line.

25-28	Integer	Project Carryover: conveys to the program if there is project carryover data from a previous run. If there is project carryover, enter a 1. When there is no project carryover data (such as in the first run of the program) enter a 0.
29-32	Integer	Skill 1 Availability: tells the program how many men of this skill are available. Numbers have been used in lieu of titles or Work Center affiliation. The number of men available of each skill must remain constant during the range of the printed output.
33-36	Integer	Skill 2 Availabilities
37-40	Integer	Skill 3 Availabilities
41-44	Integer	Skill 4 Availabilities
45-48	Integer	Skill 5 Availabilities

(2) Project Identification

The purpose of these inputs is to identify the project for subsequent printout and to allow the Master Scheduler to control the working order of the projects through a measure of economic value. Each variable should be right justified in its respective field.

<u>Card Columns</u>	<u>Format</u>	<u>Information</u>
1-5	Integer	Identification Number: identifies each project for printed output. Use any number between 1 and 32,767.
6-10	Integer	Project Economic Value: represents the indirect costs per day (loss) of not working the project.

Page	Subject	Reference
12-48	Project 1: Development of a new product	Project 1: Development of a new product
12-48	Project 2: Development of a new product	Project 2: Development of a new product
12-48	Project 3: Development of a new product	Project 3: Development of a new product
12-48	Project 4: Development of a new product	Project 4: Development of a new product
12-48	Project 5: Development of a new product	Project 5: Development of a new product
12-48	Project 6: Development of a new product	Project 6: Development of a new product
12-48	Project 7: Development of a new product	Project 7: Development of a new product
12-48	Project 8: Development of a new product	Project 8: Development of a new product
12-48	Project 9: Development of a new product	Project 9: Development of a new product
12-48	Project 10: Development of a new product	Project 10: Development of a new product

The purpose of these reports is to identify the project for management review and to allow the manager to determine the overall status of the project. It is a summary of the project's progress, problems, and solutions. It is a tool for communication and decision-making. It is a record of the project's history. It is a source of information for the project's future. It is a document that should be kept up-to-date and accessible to all project participants.

(3) Activity Data

The activity data input, prepared by the planner and estimator, provides the basic engineering information necessary for scheduling the activities by CPM. Each variable should be right justified in its respective field. All are required for each activity. One activity is punched per card. The field of a variable with zero value may be left blank.

<u>Card Columns</u>	<u>Format</u>	<u>Information</u>
1-5	Integer	Identification Number: identifies each activity in a project for printed output. Use any number between 1 and 32,768. Activities can be numbered according to shop or Work Center, skill, or lead shop.
6-10	Integer	Initial Node: represents the initial node to which the tail of an activity connects. Nodes should be uniquely numbered between 1 and 100 in serial fashion (1,2,3 4, etc.) such that initial nodes are less than their corresponding terminal nodes.
11-15	Integer	Terminal Node: represents the terminal node to which the head of an activity connects. Same restrictions as above.
16-20	Integer	Man-Hours of Work: represents the man-hours of work estimated to work an activity. For constraints (dummies, etc.) which, by definition, require no work, this variable should be zero.

(7) Activity Data

The activity data is a table provided by the planning and estimation, providing the basic engineering information necessary for scheduling the activities by CPM. Each variable should be right justified in the appropriate field. All are required for each activity. One activity is punched per card. The field of a variable with zero value may be left blank.

Card Column Number	Field	Description
1-5	Integer	Investigation Number: Identification of activity in a project for planning output. Use any number between 1 and 999. Activities can be numbered according to shop or work center, skill, or lead shop.
6-10	Integer	Initial Node: represents the initial node to which the tail of an activity connects. Nodes should be uniquely numbered between 1 and 100 in serial fashion (1, 2, 3, etc.) such that initial nodes are less than their successors - (i.e. terminal nodes).
11-15	Integer	Terminal Node: represents the final node to which the head of an activity connects. Same restrictions as above.
16-20	Integer	Estimate of Work: represents the estimate of work estimated by the estimator, which should be zero.

21-25	Integer	Standard Cost: represents the direct labor costs to work an activity on a standard manning basis. This would be obtained by the estimator by multiplying the estimated standard man-hours of work by the cost per man-hour.
26-30	Integer	Crash Cost: represents the direct labor costs to work an activity on a crash manning basis. In most cases, crashing the work-rate results in a higher cost than working it on a standard basis due to declining worker productivity. This figure should be estimated with care since it directly influences the rate at which an entire project is worked.
31-32	Integer	Skill 1 Requirements: Conveys how many workers of skill 1 are required by an activity to work it on a standard manning basis. For constraints, when the value of man-hours of work is zero, this variable conveys to the program the number of half days of lag on a standard basis which are involved.
33-34	Integer	Skill 1 Requirements: same as above except on a crash basis.
35-36	Integer	Skill 2 Requirements: conveys how many workers of skill 2 are required by an activity to work it on a standard basis.
37-38	Integer	Skill 2 Requirements: same as above except on a crash basis.
39-40	Integer	Skill 3 Requirements: same as above except on a standard basis.

Standard Costs represent the direct labor costs for an activity on a standard basis. This would be calculated by the estimator by multiplying the estimated standard hours of work by the cost per hour.	Integer	21-21
Green Chart represents the direct labor costs to work an activity on a standard basis. In most cases, creating the work-hour results in a higher cost than working it on a standard basis. In creating work-hour results, the time when an activity is completed with time when it is completed influences the cost of work-hour project is worked.	Integer	21-22
Cell 1 represents: Conveys how many workers of skill 1 are required by an activity to work on a standard basis. For example, when the value of work-hour is 10, this indicates convey to the program the number of skill 1 workers on a standard basis which are involved.	Integer	21-23
Cell 2 represents: Conveys how many workers of skill 2 are required by an activity to work on a standard basis.	Integer	21-24
Cell 3 represents: Conveys how many workers of skill 3 are required by an activity to work on a standard basis.	Integer	21-25
Cell 4 represents: Conveys how many workers of skill 4 are required by an activity to work on a standard basis.	Integer	21-26
Cell 5 represents: Conveys how many workers of skill 5 are required by an activity to work on a standard basis.	Integer	21-27

41-42	Integer	Skill 3 Requirements: same as above except on a crash basis.
43-44	Integer	Skill 4 Requirements: same as above except on a standard basis.
45-46	Integer	Skill 4 Requirements: same as above except on a crash basis.
47-48	Integer	Skill 5 Requirements: same as above except on a standard basis.
49-50	Integer	Skill 5 Requirements: same as above except on a crash basis.

6.2 Revised Projects

If a change in a project is required, the complete re-engineered project must be resubmitted. To do this, delete obsolete or completed activity cards from the original input deck and add new or revised cards as required. Submit the new deck to the computer with any other new input projects. The same project identification number must be used in order to delete the old project data from the carryover tape.

6.3 Input Data Sequence

All original input data must be read into the computer in the following sequence:

- (1) Master Schedule Parameter card
- (2) Project Identification card for project A
- (3) Activity Data cards for project A
- (4) Blank card
- (5) Project Identification card for project N
- (6) Activity Data cards for project N
- (7) Blank card
- (8) Project Identification card for last project
- (9) Activity Data cards for last project
- (10) Blank card
- (11) Blank card

The blank card between projects signifies that all activities in that project have been read. The extra blank card at the end of the new program input signifies that all projects have been read. It is obvious, then, that neither a project identification number nor an activity identification number can be zero.

To economize on computer time, the new input data should be transferred to Tape Unit 4 off-line. If project carryover is involved, the carryover tape should be placed on Tape Unit 10.

The first case between subjects is that the

analysis is also possible after the fact. The data
show that at the end of the first input situation
that all projects have been made. It is known, then,
that within a project localization number 200 is
actively identification number 200 is also.

In accordance with the above, the new input data
should be transferred to the data of the first. It is
not necessary to involve. The analysis data should be
based on the data of.

The first case between subjects is that the
analysis is also possible after the fact. The data
show that at the end of the first input situation
that all projects have been made. It is known, then,
that within a project localization number 200 is
actively identification number 200 is also.

The first case between subjects is that the
analysis is also possible after the fact. The data
show that at the end of the first input situation
that all projects have been made. It is known, then,
that within a project localization number 200 is
actively identification number 200 is also.

CHAPTER 7

PRINTED PROGRAM OUTPUT

7.1 General

The program generates sufficient output to furnish top management and the Master Scheduler with Long Range Schedule information and complete project summaries, to furnish the lead shop with detailed working schedules for each project, and to list detailed master schedule information for the use of the entire labor force.

7.2 Long Range Schedule

This schedule lists information for each project worked on each half day of the schedule range specified. A separate page is prepared for each morning and afternoon of each day, and appropriately labeled with the schedule range, the total manpower availability, and the actual number of men scheduled to work. The following information is furnished for each project:

- (1) Identification number
- (2) Start
- (3) Finish
- (4) Total Man-Hours of work required
- (5) Man-Hours Remaining to be worked
- (6) Average Men Working
- (7) Scheduled Men/Day

7.3 Project Summary

The project summary lists all projects submitted to the program in their order of working and gives engineering (CPM) output data and cost data for use by the scheduler

and the engineers.

The following is listed for each project:

- (1) Identification Number
 - (2) Total Number of Activities
 - (3) Total Man-Hours of work required
 - (4) Start
 - (5) Finish
 - (6) Working Time (Duration)
 - (7) Direct Labor Costs
 - (8) Economic Value (Loss/Day)
 - (9) Direct Labor Costs on Standard Basis
 - (10) Working Time on Standard Basis
 - (11) Direct Labor Costs on Crash Basis
 - (12) Working Time on Crash Basis
- For unscheduled projects,
words "NOT SCHEDULED"

7.4 Complete Working Schedule

This listing prepares a complete working schedule for any project worked in the detailed schedule range. The purpose of this output is to provide full CPM data for use by the scheduler, lead shop, and the engineers.

This schedule lists the following for each activity in a project. Each page of output appropriately identifies each project:

- (1) Identification Number
- (2) Initial Node
- (3) Terminal Node
- (4) Man-Hours of work required
- (5) Total Number of Men required
- (6) Direct Labor Cost
- (7) Working Time (Duration)
- (8) Earliest Start
- (9) Earliest Finish
- (10) Latest Start
- (11) Latest Finish
- (12) Total Float
- (13) Critical or Not Critical

and the engineer.

The following is listed for each project

- (1) Identification Number
- (2) Total Number of Activities
- (3) Total Number of work required
- (4) Name
- (5) For completed projects
- (6) Name of Engineer
- (7) Working Time (Hours)
- (8) Direct Labor Cost
- (9) Materials (Value) (Dollars)
- (10) Direct Labor Cost on Standard Basis
- (11) Working Time on Standard Basis
- (12) Direct Labor Cost on Standard Basis
- (13) Working Time on Standard Basis

7.4 General Working Schedule

This listing presents a complete working schedule for each project worked in the detailed schedule table. The purpose of this output is to provide full data for use by the scheduler, lead work, and the engineer. This schedule lists the following for each activity in a project. Each page of output represents a different view each project:

- (1) Identification Number
- (2) Activity Name
- (3) Duration
- (4) Number of work required
- (5) Total Number of work required
- (6) Direct Labor Cost
- (7) Working Time (Hours)
- (8) Working Time
- (9) Working Time
- (10) Direct Labor Cost
- (11) Working Time
- (12) Working Time

7.5 Daily Detailed Schedule

This schedule is also prepared for each project and is intended for the use of the lead shop actually responsible for conducting the work. As such, the actual start and finish for each activity in a project is listed. Appropriate titles are printed at the top of each page of output identifying the project and the half day, morning or afternoon, involved.

The following is listed for each activity in each half day of the detailed schedule range:

- (1) Identification Number
- (2) Initial Node
- (3) Terminal Node
- (4) Man-Hours of work required
- (5) Direct Labor Cost
- (6) Working Time (Duration)
- (7) Best Start
- (8) Best Finish
- (9) Total Number of Men required
- (10) Number of Men required of each Shop,
Skill, or Work Center as desired

7.6 Daily Master Schedule

This final output merges the daily detailed schedules to furnish work information for the use of the entire labor force. All activities being worked in the specific detailed schedule range are listed by project in ascending order of their start times. The same information is presented for each activity as listed in the Daily Detailed Schedule.

The results for each half day are summarized. The number of men available from each Shop, Skill, or Work Center as well as the actual number of men scheduled are presented.

7.3 Daily Activity Schedule

This schedule is also presented for every project and is intended for use as the basis upon which activity planning is developed. The work, the actual start and finish for each activity in a project is listed. Approximate times are indicated at the top of each page to assist in identifying the project and the half day, morning or afternoon, respectively. The following is listed for each activity in each half day of the detailed schedule ranges.

- (1) Identification Number
- (2) Project Name
- (3) Terminal Node
- (4) Half-day of work performed
- (5) Activity Label
- (6) Morning Time (Duration)
- (7) After Time
- (8) Day Finish
- (9) Total Number of days completed
- (10) Number of days required of each day
- (11) Skill or Skill Group as Required

7.4 Daily Activity Schedule

This final output shows the daily detailed schedule to include work information for the use of the entire project. All activities being worked in the specific day are listed. Activity ranges are listed by project in ascending order of their start times. The same information is presented for each activity as listed in the daily detailed schedule.

The results for each half day are summarized. The number of days available from each skill, as well as the total number of days completed are presented.

7.7 Output Coding Scheme

For all computer outputs, the following coding scheme has been developed:

Work tasks or activities commence at the beginning of the half day (morning or afternoon) cited, and terminate at the end of the half day cited. The number to the right of the decimal refers to the half day identified by the integer portion of the number. A (.0) refers to the morning, and a (.5) refers to the afternoon of the day in question.

For example, a project starting on day 1.0 begins in the morning of the first working day. A project ending on day 10.5 terminates at the end of the afternoon of day 10. Thus, if the completion time were 10.0, the project would end at noon on day 10.

CHAPTER 8

CONCLUSIONS

8.1 Summary

The maintenance and/or construction project was first discussed from inception to scheduling within the framework of a system of Controlled Maintenance.

The role of the planner and estimator in preparing the engineering data vital to the scheduling process was explained. CPM was defined and reduced to its essential ingredients, each of which was described in terms of meaning, application, and implementation.

Scheduling was exposed and fully discussed. A digital computer was found to permit more effective utilization of CPM techniques and the economical utilization of human resources.

Three program Chains for CPM and related resource allocation were presented. The techniques and the criteria utilized were explained in some detail. Finally, the required program input format was summarized and the scope, purpose, and format of the output schedules were presented.

8.2 Comments

It can be readily seen by comparing the descriptions in the preceding chapters with the Fortran listing in Appendix B that every programming detail was not discussed. For simplicity and clarity, it was deemed desirable to discuss only the major program techniques.

EXTENDED

[illegible]

These program charts for CPM and related techniques
illustration were presented. The techniques and the
criteria utilized were explained in some detail. Finally
the required program input format was presented and the
scope, purpose, and format of the output schedules were
discussed.

It can be readily seen by comparing the observations in the preceding chapters with the Torsion listed in Appendix 2 that many specimens tested were not deformed. For simplicity and clarity, it was deemed desirable to discuss only the major problem specimens.

It is noted that the program's variables were dimensioned such that the maximum

- (1) Number of projects = 50
- (2) Number of Activities per project = 100
- (3) Number of working days per year = 360
- (4) Number of Shops, Work Centers,
or Skills = 5

These variable dimensions were established arbitrarily keeping in mind the computer memory limitations for each Chain of the program. In fact, the program was logically separated into Chains to provide flexibility in the dimensions of these variables. Therefore, the limits can be varied to suit the needs of a particular user. Of course, this would necessitate slight program indexing revisions.

The approach used in the selection of the Decision rules was to seek a good practical working schedule in those cases where the best possible one was precluded by the complexity involved in the use of an exact selection criterion. For example, to assure the establishment of "the" optimum working schedule for the total labor force, given the restriction that projects must be worked within the times determined by their critical paths, all possible combinations of activity schedules would have to be tested. The computer running time required to accomplish this on a problem of much magnitude would be prohibitive. Therefore, an alternate good schedule was sought.

It is noted that the program's variables were dimensioned such that the maximum

- (1) Number of projects = 20
 (2) Number of activities per project = 100
 (3) Number of activities per day = 100
 (4) Number of days, hours, and minutes
 of activity = 1

These variable dimensions were determined arbitrarily keeping in mind the computer memory limitations for each phase of the program. In fact, the memory was largely unused. It is noted that the program is designed to handle the dimensions of these variables. Therefore, the limits can be varied to suit the needs of a particular user. Of course, this would necessitate slight program changes in the program.

The program used in the selection of the activities was as well a good practical method whereby in those cases where the best solution was not determined by the computer, the user is the one to select the activities. For example, to avoid the selection of "one" activity within a certain time period, the user, given the restriction that resources must be used within the time indicated by their critical path, all possible combinations of activities scheduled would have to be listed. The computer running time required to do this is not a problem as such an activity would be undesirable. Therefore, an alternative good schedule was found.

8.3 Conclusions

The three program Chains took approximately four minutes for compilation (translation from FORTRAN coding into machine language). Runs of simple problems were made to test the theory, principles, methods and procedures underlying the program. In addition, these simple problems provided a means of comparing machine performance with hand calculations. In all cases, the evolution of a manually produced schedule of a caliber equal to that produced by the computer was extremely laborious. Further, what appeared to be a satisfactory schedule before comparison with the machine results, often proved afterward to be nothing more than a random selection of projects and activities with skill requirements similar to those which were available. The greatest difficulty in manual preparation appeared to be keeping track of the different tasks that could be worked. I experienced a great deal of confusion in preparing an overall schedule, until the point of selecting the last few tasks to be worked was reached. Then, the magnitude of the problem had been sufficiently reduced so that it was apparent which skills had been fully utilized. Accordingly, I avoided selecting activities requiring these skills in favor of other tasks.

This experience brings out one of the principal keys to the success of the program. It could predict the effects of individual activity selections on the overall working schedule without having to determine the entire schedule. By using the proportionate shares rule for scheduling tasks, the computer, in essence, reduces the

2.3. Organization

The three separate teams took approximately four months for completion (translation from FORTRAN coding into machine language). Some of major problems were made to test the theory, mathematics, methods and programs underlying the program. In addition, these three programs provided a means of comparing machine performance with hand calculations. In all cases, the results were of a generally good quality of a certain type of that produced by the computer was extremely laborious. Further, what appeared to be a satisfactory machine

defect consistent with the machine results, often proved otherwise to be nothing more than a random variation of projects and activities with little systematic relation to those which were available. The program difficulty in manual programming appeared to be leading away of the

elementary facts that could be worked. I experienced a great deal of confusion in working on overall schedules.

Until the point of selecting the first few tasks to be done was reached. Then, the problems of the program

had been sufficiently reduced so that it was apparent which will be best fully defined. Accordingly, I

avoided entering activities regarding these with in favor of other tasks.

This schedule brings out one of the principal points

to the success of the system. To which provides the means of identifying activity at various points in the overall working schedule without being so dependent on the entire schedule. By using the program, the whole was reduced to something more, the computer, in essence, reduces the

magnitude of the scheduling problem by proportionally scaling down skill availabilities so that each task is selected as if it were the last one to be worked. By this means, an overall working schedule is determined immediately without having to test a myriad of activity combinations.

On the basis of the test runs, the program appeared to perform as expected. From the basic engineering and cost data furnished for the activities, the program determined the minimum cost, the critical path working schedules for each project, scheduled the project in time, and determined best starting times for the scheduled projects' tasks. Manpower allocations were made within the constraint of the composition of the work force. Several men were assigned out of skill on the last activity scheduled in order to utilize the entire available labor force. As discussed previously, these assignments would have to be checked by the Scheduler, and, if unacceptable, the men could be reassigned to the Work Centers for the accomplishment of minor service and emergency work.

In summation, the program serves to clearly indicate that a computerized resource allocation procedure for maintenance or construction projects, where a constant level of resource use is highly desirable if not required, produces results which are consistently superior to those derived by manual procedures. Further, the underlying concepts of the system of Controlled Maintenance by which a project is systematically planned step by step, uniquely cause the resulting Project Order to be readily adaptable

...the ...
...the ...
...the ...
...the ...
...the ...

[illegible][illegible]

to use of the Critical Path Method of scheduling.

8.4 Suggestions for Future Work

There are several areas which present interesting possibilities for future work.

One involves modifying this program and its selection rules for actual utilization by a particular organization. The present program, for instance, is only capable of handling a constant labor force for the duration of the scheduling period. In fact, an organization may work multiple shifts each day with different manpower availabilities for each shift. In addition, many of the selection rules are arbitrary and may not serve to optimize the objectives of a particular user.

Another would be incorporating a version of this program into an integrated operating system of Controlled Maintenance. Such a system could produce all management reports, cost control and accounting reports, work performance results, payrolls, and the like. With the use of time sharing¹ and decentralized input/output devices, an integrated program could be used to assign men to new activities and projects on a continuous basis and prepare field orders for working each task. Such a system would constitute a real-time approach and open totally new horizons in the field of Controlled Maintenance.

A third possible area of interest lies in the application of this program for the allocation of fixed resources to the more general case of construction

¹Time sharing refers to a computer system whereby a large number of users located at diverse remote locations, simultaneously use a large high speed digital computer to solve their problems.

to use of the classical test method of scheduling.

5.4. Implications for Future Work

There are several areas which require investigation.

Consideration for future work:

One immediate difficulty with this approach and its application to the scheduling of activities is a particular consideration. The present approach, for instance, is only capable of handling a constant time factor for the duration of the activities period. In fact, an organization may have activities which each day have different time-scales. It is not possible to handle this situation. In addition, many of the activities are not independent and may have to be scheduled in a particular order.

Another would be incorporating a version of this

program into an existing operating system of computerized scheduling. When a system is used to produce all the necessary reports, some control and scheduling reports, with the necessary reports, reports, and the like. With the use of time sharing¹ and decentralized input/output devices, an interactive system could be used to generate two or more activities and projects on a continuous basis and reports could be generated for each task. Such a system would constitute a real-time approach and open fairly new horizons in the field of computerized scheduling.

A third possible area of interest lies in the application of this program for the allocation of time resources to the various (general) cases of scheduling.

¹The sharing of a computer system whereby a large number of users are able to share the same facilities. This is a large area which should be considered in their programs.

projects where resources are not so limited. With the advent of time sharing and real-time decision making which permits man-machine communication, a program such as this could be applied to the more general case by the dynamic specification of allowable resource usage limits.

1. The first major objective of the study was to determine the extent to which the respondents were aware of the various types of information available to them. This was done by asking them to list all the sources of information they used in making their decisions. The results showed that the majority of respondents used a variety of sources, including family, friends, and the media. This suggests that the respondents were well-informed about the various types of information available to them.

BIBLIOGRAPHY

- Aras, B. M. and Surkis, Julius, "PERT and CPM Techniques in Project Management," Journal of the Construction Division Proceedings of the American Society of Civil Engineers, 1964
- Brach, John R., "An Application of Resource Allocation Techniques," Department of Civil Engineering Thesis, M.I.T., 1963
- Chamoy, James A., "A Critical Path Program Manual," Department of Civil Engineering Thesis, M.I.T., 1963
- Clough, Richard H., Construction Contracting, John Wiley & Sons, Inc., New York, 1960
- Critical Path Method, UNIVAC, Division of Sperry Rand Corporation, Minneapolis
- Cutcliffe, J. Lloyd, "Lecture Notes on Critical Path Scheduling," October, 1963
- Dean, K. L., Fundamentals of Network Planning and Analysis, UNIVAC Military Department
- Farner, Jack Roberts, Jr., "A Digital Computer Solution to the Critical Path Problem and an Approach to Resource Allocation," Department of Civil Engineering Thesis, M.I.T., 1962
- Fondahl, John W., A Non-Computer Approach to the Critical Path Method for the Construction Industry, Department of Civil Engineering, Stanford University, 1961
- GE-225 Application, Critical Path Method Program, General Electric, Computer Department, Phoenix, 1962
- "IBM General Information Manual, PERT ... a dynamic project planning and control method."
- "IBM 7090 PERT COST Program."

Bibliography

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

Allen, W. M. and Smith, W. L., "The Design of the Hydraulic
Structure of the Federal Highway Administration,
1951

"IBM Reference Manual, 709/7090 Data Processing System"

Jeanes, R. E., Critical Path Method Applied to the Overall Process of Building, Building Research Current Papers, Crown Copyright, 1963

Keller, J. S., "The Critical Path Method - Its Implementation and Effective Utilization in Construction," Department of Civil Engineering Thesis, M.I.T., 1964

Kelley, James E., Jr., "Critical-Path Planning and Scheduling: Mathematical Basis," Operations Research Journal, Volume 9, 1961

Kelley, James E., Jr., The Critical-Path Method. Resources Planning and Scheduling, Mauchly Associates, Inc., 1961

Kelley, James E., Jr., and Walker, Morgan R., "Critical-Path Planning and Scheduling," 1959 Proceedings of the Eastern Joint Computer Conference, Mauchly Associates, Inc.

Kidd, John D., "The Critical Path Method Extended to Include Considerations of Resource Scheduling," Department of Civil Engineering Thesis, M.I.T., 1963

Maintenance Management of Public Works and Public Utilities, Bureau of Yards and Docks, Department of the Navy, 1961

McCracken, Daniel D., A Guide to Fortran Programming, John Wiley & Sons, Inc., 1963

Moore, Richard Stephen, "Resource Leveling in Operational Planning," Department of Civil Engineering Thesis, M.I.T., 1964.

Pennell, Donald R., "A Computer Approach Towards Developing Critical Path Networks," Department of Civil Engineering Thesis, M.I.T., 1962.

"The American people," 1950, New York: Random House.

Belmont, J. E., Critical Path Analysis, 1950.
General Theory of Analysis, 1950.
General Theory, 1950.

Belmont, J. E., "The Critical Path Analysis - The Theory and Practice of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

Belmont, J. E., "The Critical Path Analysis and the Theory of Analysis," 1950.
General Theory of Analysis, 1950.

PERT, a Management Control System, Sperry Gyroscope
Company, Division of Sperry Rand Corporation

Polaris Management Fleet Ballistic Missile Program,
Special Projects Office, Department of the Navy,
1961

Public Works Management Improvements, Bureau of
Yards and Docks, Department of the Navy, 1963

White, Glenn L., "An Introduction to Computerized CPM,"
The Constructor, April 1963.

1911, a copy of which is being deposited
 in the Division of Library and Documentation

Public Records, under the name of the
 General Records Office, Division of the Navy,
 1911.

Public Records Office, Division of the Navy,
 1911 and 1912, Division of the Navy, 1911.

Public Records Office, Division of the Navy,
 1911 and 1912, Division of the Navy, 1911.

APPENDIX A

AN EXAMPLE OF THE DETAILED SCHEDULING TECHNIQUE

4. SIGNATURE

RELATED BY TO RECORD IN 1. 1. 1.
SIGNATURE DELIVERED

PROBLEM

Assume: Total men available = 30

Men available, Shop 1 = 12

Men available, Shop 2 = 18

and, Long Range Schedule allocation as follows:

<u>Project</u> <u>Identification</u>	<u>Manpower allocations</u>	
	<u>Day 1</u>	<u>Day 1</u>
	<u>Morning</u>	<u>Afternoon</u>
1	15	15
2	15	15

Further assume: that Project 1 has been read into memory and that activity requirements are as follows:

<u>Activity</u>	<u>Men</u> <u>Required</u>	<u>Duration</u>	<u>Shop 1</u> <u>Req't</u>	<u>Shop 2</u> <u>Req't</u>
1 (critical)	3	2	2	1
2	3	2	1	2
3	3	2	0	3
4	3	2	3	0
5	3	2	1	2
6	3	2	2	1
7	3	2	0	3

Day 1 - morning has been selected for scheduling.

SOLUTION

Step 1: Determine the number of men of each Shop or Skill working on the half day being scheduled.

Activity 1, critical - 3 men working

proportional share, Shop 1 = $6/5 = (12/30) \times 3$

proportional share, Shop 2 = $9/5 = (18/30) \times 3$

PROBLEM

Assume: Total men available = 30
 Men available, Shop 1 = 15
 Men available, Shop 2 = 15
 and, Shop 2's schedule is as follows:

Activity	Day 1	Day 2
1	15	15
2	15	15

Further assume: that Project 1 has been completed
 activity and that activity requirements are as follows:

Activity	Shop 1	Shop 2
1 (critical)	3	3
2	1	1
3	1	1
4	1	1
5	1	1
6	1	1
7	1	1

Day 1 - morning has been selected for scheduling.

SOLUTION

Step 1: Determine the number of men at each Shop at
 still working on the next day being completed.
 Activity 1, critical - 3 men working
 proportional share, Shop 1 = $5/1 = (15/10) \times 3$
 proportional share, Shop 2 = $5/1 = (15/10) \times 3$

Schedule critical task 1

Men allocated = 15

Men scheduled = 3, 2 of Shop 1, 1 of Shop 2

Shop 1 cumulative difference (CD)
 $= 6/5 - 10/5 = -4/5$

Shop 2 cumulative difference (CD)
 $= 9/5 - 5/5 = +4/5$

Step 2: If the number of men scheduled is less than the number allocated, determine the value of the non-critical activities which can be worked.

Activity Value = $\sum_{1}^N \left| W/TWA \times S + CD - WR \right|$

2	6/5
3	4/5
4	26/5
5	6/5
6	16/5
7	4/5

Step 3: Select the non-critical task with the smallest value first encountered by the program and schedule it.

Schedule task 3

Men allocated = 15

Men scheduled = 6, 2 of Shop 1, 4 of Shop 2

Shop 1 CD = $12/5 - 10/5 = +2/5$

Shop 2 CD = $18/5 - 20/5 = -2/5$

Substitute values into (1)

Now allocated = 10

Now allocated = 10, 1 of step 1

Step 2: cumulative difference (C2)

$$C2 = 10 - 10 = 0$$

Step 3: cumulative difference (C3)

$$C3 = 10 - 10 = 0$$

Step 4: If the number of the allocated is less than

the number allocated, allocate the value

of the allocated activities which are

the smallest. If the number of the allocated is

$$\text{Activity Value} + \sum_{i=1}^n \text{Value} \leq 10 - 10$$

1	10
2	10
3	10
4	10
5	10
6	10
7	10

Step 5: Select the non-optimal case with the smallest

value that is represented by the smallest

value is.

Substitute case 1

Now allocated = 10

Now allocated = 10, 1 of step 1

$$\text{Step 1: } C1 = 10 - 10 = 0$$

$$\text{Step 2: } C2 = 10 - 10 = 0$$

Repeat Step 2:

<u>Activity</u>	<u>Value</u>
2	6/5
4	14/5
5	6/5
6	4/5
7	16/5

Repeat Step 3:

Schedule task 6

Men allocated = 15

Men scheduled = 9, 4 of Shop 1, 5 of Shop 2

Shop 1 CD = $18/5 - 20/5 = -2/5$

Shop 2 CD = $27/5 - 25/5 = +2/5$

Repeat Step 2:

<u>Activity</u>	<u>Value</u>
2	2/5
4	22/5
5	2/5
7	8/5

Repeat Step 3:

Schedule task 2

Men allocated = 15

Men scheduled = 12, 5 of Shop 1, 7 of Shop 2

Shop 1 CD = $24/5 - 25/5 = -1/5$

Shop 2 CD = $36/5 - 35/5 = +1/5$

Repeat Step 2:

<u>Activity</u>	<u>Value</u>
4	20/5
5	0
7	10/5

Report Step 1:

Activity	Value
1	1000
2	1000
3	1000
4	1000
5	1000
6	1000

Report Step 2:

Schedule Case 1

Item allocated = 11

Item allocated = 9, 2 of Step 1, 2 of Step 2

Step 1 CD = 1000 - 1000 = 0

Step 2 CD = 1000 - 1000 = 0

Report Step 3:

Activity	Value
1	1000
2	1000
3	1000
4	1000
5	1000
6	1000

Report Step 4:

Schedule Case 2

Item allocated = 11

Item allocated = 11, 2 of Step 1, 7 of Step 2

Step 1 CD = 1000 - 1000 = 0

Step 2 CD = 1000 - 1000 = 0

Report Step 5:

Activity	Value
1	1000
2	1000
3	1000
4	1000
5	1000
6	1000

Repeat Step 3:

Schedule task 5

Men allocated = 15

Men scheduled = 15, 6 of Shop 1, 9 of Shop 2

Shop 1 CD = $30/5 - 30/5 = 0$

Shop 2 CD = $45/5 - 45/5 = 0$

The entire manpower allocation for Project 1 has now been used for the first half day. No new activities would be scheduled for the afternoon since all tasks take 2 half days to work and working tasks utilize the entire manpower allocation.

It can be seen that Project 1 used its proportional share of the two skills, 6 men from Shop 1 and 9 men from Shop 2.

Project 1000

Project 1000

Project 1000

Project 1000

Project 1000

Project 1000

The project manager's attention has been paid to the first half day. In the afternoon would be scheduled for the afternoon since all tasks have been done to meet the morning tasks which are being completed.

It can be seen that Project 1000 is a project that is in the early stages of the project. It is a project that is in the early stages of the project.

Page 1

APPENDIX B

FORTRAN PROGRAM LISTING

THE UNIVERSITY OF CHICAGO

LIBRARY

1950

THE UNIVERSITY OF CHICAGO

LIBRARY

1950

THE UNIVERSITY OF CHICAGO

LIBRARY

1950

THE UNIVERSITY OF CHICAGO

LIBRARY

1950

On the pages following is a complete listing of the Fortran program described in this thesis.

No effort has been made to explain the Fortran coding system since this information is readily available in the reference manuals cited in the bibliography.

A partial glossary of names assigned to program variables is included below in the order in which they appear in the program.

<u>Variable Name</u>	<u>Description</u>
I	Activity initial node
J	Activity terminal node
JAIDN	Activity identification
JAMHS	Activity man-hours of work
JASMN	Activity standard work force
JACMN	Activity crash work force
JATMN	Activity actual work force used
JASMH	Activity standard man-hours
JACMH	Activity crash man-hours
JATMH	Activity actual man-hours used
JASCO	Activity standard labor cost
JACCO	Activity crash labor cost
JATCO	Activity actual labor cost
JAEET	Activity early start
JALTE	Activity late finish
JABST	Activity best (actual) start
JABFI	Activity best (actual) finish
AMARC	Activity opportunity cost
JASSK	Activity standard skill requirement
JACSK	Activity crash skill requirement

On the upper left-hand is a complete listing of

the various projects described in this thesis.

An effort has been made to explain the various

coding systems since this information is readily avail-

able in the reference systems used in the bibliography.

A general glossary of terms is given in the

appendix is included below in the order in which they

appear in the program.

Activity	Activity Code
Activity initial code	1
Activity terminal code	2
Activity identification	3
Activity man-hours of work	4
Activity standard work hours	5
Activity actual work hours	6
Activity actual work hours band	7
Activity standard man-hours	8
Activity actual man-hours	9
Activity actual man-hours band	10
Activity standard labor cost	11
Activity actual labor cost	12
Activity actual labor cost band	13
Activity man-hours	14
Activity man-hours band	15
Activity man-hours band	16
Activity man-hours band	17
Activity man-hours band	18
Activity man-hours band	19
Activity man-hours band	20
Activity man-hours band	21
Activity man-hours band	22
Activity man-hours band	23
Activity man-hours band	24
Activity man-hours band	25
Activity man-hours band	26
Activity man-hours band	27
Activity man-hours band	28
Activity man-hours band	29
Activity man-hours band	30
Activity man-hours band	31
Activity man-hours band	32
Activity man-hours band	33
Activity man-hours band	34
Activity man-hours band	35
Activity man-hours band	36
Activity man-hours band	37
Activity man-hours band	38
Activity man-hours band	39
Activity man-hours band	40
Activity man-hours band	41
Activity man-hours band	42
Activity man-hours band	43
Activity man-hours band	44
Activity man-hours band	45
Activity man-hours band	46
Activity man-hours band	47
Activity man-hours band	48
Activity man-hours band	49
Activity man-hours band	50

IPDMA	Project manpower allocation
MSKIL	Skill or Shop availability
IPMON	Project control
IPROS	Number of projects
MSCHS	Schedule start
MLRSR	Long range schedule range
MDDSR	Detailed schedule range
MWDPY	Working days per year
MWHPD	Working hours per day
MSNYS	Schedule new year shift
MTAP2	Carryover tape control
IPSLC	Project standard labor cost
IPCLC	Project crash labor cost
IPACT	Number of project activities
ILARN	Number of largest network node
IPIDN	Project identification
IPLPD	Project economic value
IPTMH	Project total man-hours of work
IPSMH	Project standard man-hours
IPAMH	Project actual man-hours
IPALC	Project actual direct labor cost
IPCMH	Project crash man-hours
IPSST	Project start scheduled
IPSFI	Project finish scheduled
PHREM	Project man-hours of work remaining
IPAVG	Project average men working
IPAVR	Project average men working remaining
IPORD	Project working order priority
OPSAV	Opportunity cost per man

Project Name	Project Number	Project Status	Project Manager	Project Start Date	Project End Date	Project Budget	Project Progress	Project Risks	Project Issues	Project Comments
Project A	1001	Completed	John Doe	2023-01-01	2023-03-31	\$100,000	100%	Low	None	Project completed successfully.
Project B	1002	In Progress	Jane Smith	2023-04-01	2023-06-30	\$200,000	75%	Medium	Minor delays in procurement.	Project is on track.
Project C	1003	On Hold	Mike Johnson	2023-05-01	2023-08-31	\$150,000	20%	High	Significant budget cuts.	Project is on hold.
Project D	1004	Planned	Sarah Lee	2023-09-01	2023-11-30	\$80,000	0%	Low	None	Project is planned.
Project E	1005	Completed	David Kim	2023-02-01	2023-04-30	\$120,000	100%	Low	None	Project completed successfully.
Project F	1006	In Progress	Emily White	2023-03-01	2023-05-31	\$90,000	60%	Medium	Minor delays in development.	Project is on track.
Project G	1007	On Hold	Chris Brown	2023-06-01	2023-09-30	\$110,000	10%	High	Significant budget cuts.	Project is on hold.
Project H	1008	Planned	Alex Green	2023-10-01	2023-12-31	\$70,000	0%	Low	None	Project is planned.
Project I	1009	Completed	Mia Black	2023-01-15	2023-03-15	\$60,000	100%	Low	None	Project completed successfully.
Project J	1010	In Progress	Noah Grey	2023-04-15	2023-07-15	\$130,000	80%	Medium	Minor delays in testing.	Project is on track.
Project K	1011	On Hold	Olivia Blue	2023-07-15	2023-10-15	\$140,000	5%	High	Significant budget cuts.	Project is on hold.
Project L	1012	Planned	Liam Purple	2023-11-15	2024-01-15	\$50,000	0%	Low	None	Project is planned.
Project M	1013	Completed	Ava Yellow	2023-02-15	2023-04-15	\$75,000	100%	Low	None	Project completed successfully.
Project N	1014	In Progress	Ethan Red	2023-05-15	2023-08-15	\$160,000	90%	Medium	Minor delays in deployment.	Project is on track.
Project O	1015	On Hold	Sophia Pink	2023-08-15	2023-11-15	\$170,000	15%	High	Significant budget cuts.	Project is on hold.
Project P	1016	Planned	Lucas Orange	2023-12-15	2024-02-15	\$40,000	0%	Low	None	Project is planned.
Project Q	1017	Completed	Isabella Teal	2023-03-15	2023-05-15	\$85,000	100%	Low	None	Project completed successfully.
Project R	1018	In Progress	Mason Gold	2023-06-15	2023-09-15	\$190,000	70%	Medium	Minor delays in integration.	Project is on track.
Project S	1019	On Hold	Charlotte Silver	2023-09-15	2023-12-15	\$210,000	10%	High	Significant budget cuts.	Project is on hold.
Project T	1020	Planned	Benjamin Bronze	2024-01-15	2024-03-15	\$30,000	0%	Low	None	Project is planned.

IPAVA	Men available
MDAY	Work day
MLREN	Long range schedule end
MSCH	Men scheduled
PROST	Project start
PROFI	Project finish
PROTM	Project working time (duration)
PRONT	Project standard work time
PROCT	Project crash work time
JARST	Activity restricted start

1940	1940
1941	1941
1942	1942
1943	1943
1944	1944
1945	1945
1946	1946
1947	1947
1948	1948
1949	1949
1950	1950
1951	1951
1952	1952
1953	1953
1954	1954
1955	1955
1956	1956
1957	1957
1958	1958
1959	1959
1960	1960
1961	1961
1962	1962
1963	1963
1964	1964
1965	1965
1966	1966
1967	1967
1968	1968
1969	1969
1970	1970
1971	1971
1972	1972
1973	1973
1974	1974
1975	1975
1976	1976
1977	1977
1978	1978
1979	1979
1980	1980
1981	1981
1982	1982
1983	1983
1984	1984
1985	1985
1986	1986
1987	1987
1988	1988
1989	1989
1990	1990
1991	1991
1992	1992
1993	1993
1994	1994
1995	1995
1996	1996
1997	1997
1998	1998
1999	1999
2000	2000
2001	2001
2002	2002
2003	2003
2004	2004
2005	2005
2006	2006
2007	2007
2008	2008
2009	2009
2010	2010
2011	2011
2012	2012
2013	2013
2014	2014
2015	2015
2016	2016
2017	2017
2018	2018
2019	2019
2020	2020
2021	2021
2022	2022
2023	2023
2024	2024
2025	2025
2026	2026
2027	2027
2028	2028
2029	2029
2030	2030
2031	2031
2032	2032
2033	2033
2034	2034
2035	2035
2036	2036
2037	2037
2038	2038
2039	2039
2040	2040
2041	2041
2042	2042
2043	2043
2044	2044
2045	2045
2046	2046
2047	2047
2048	2048
2049	2049
2050	2050
2051	2051
2052	2052
2053	2053
2054	2054
2055	2055
2056	2056
2057	2057
2058	2058
2059	2059
2060	2060
2061	2061
2062	2062
2063	2063
2064	2064
2065	2065
2066	2066
2067	2067
2068	2068
2069	2069
2070	2070
2071	2071
2072	2072
2073	2073
2074	2074
2075	2075
2076	2076
2077	2077
2078	2078
2079	2079
2080	2080
2081	2081
2082	2082
2083	2083
2084	2084
2085	2085
2086	2086
2087	2087
2088	2088
2089	2089
2090	2090
2091	2091
2092	2092
2093	2093
2094	2094
2095	2095
2096	2096
2097	2097
2098	2098
2099	2099
2100	2100

```

C   A COMPUTER PROGRAM FOR SHOP SCHEDULING OF MAINTENANCE AND CONSTRUCTI
C   ON PROJECTS. PROGRAM PART I--DETERMINING THE CRITICAL PATH FOR
C   EACH PROJECT AND THE MOST ECONOMICAL WORKING SCHEDULE.
C
REWIND 8
REWIND 9
REWIND 10
C
  DIMENSION I(100),J(100),JAIDN(100),JAMHS(100),JASMN(100),JACMN(100
1) ,JATMN(100),JASMH(100),JACMH(100),JATMH(100),JASCO(100),JACCO(100
2) ,JATCO(100),JAEET(100),JALTE(100),JABST(100),JABFI(100),AMARC(100
3) ,JASSK(100,5),JACSK(100,5),IPDMA(360),MSKIL(5),NUMB(50)
C   INITIALIZATION
  IPMON=0
  KEY=0
  IPROS=0
  DO 12 K=1,360
12  IPDMA(K)=0
  READ INPUT TAPE 4,11,MSCHS,MLRSR,MDDSR,MWDPY,MWHPD,MSNYS,MTAP2,(MS
1KIL(M),M=1,5)
11  FORMAT (12I4)
  WRITE TAPE 9,MSCHS,MLRSR,MDDSR,MWDPY,MWHPD,MSNYS,MTAP2,(MSKIL(M),M
1=1,5)
  WHPD=MWHPD
15  IPSLC=0
  IPCLC=0
  IPACT=0
  JLARN=0
  READ INPUT TAPE 4,16,IPIDN,IPLPD
16  FORMAT (2I5)
  IF (IPIDN) 17,84,17
17  IPROS=IPROS+1
  NUMB(IPROS)=IPIDN
18  READ INPUT TAPE 4,19,I1,I2,I3,I4,I5,I6,J1,J2,J3,J4,J5,J6,J7,J8,J9,
1J10
19  FORMAT (6I5,10I2)
  IF (I1) 20,21,20
20  IPACT=IPACT+1
  JAIDN(IPACT)=I1
  I(IPACT)=I2
  J(IPACT)=I3
  JAMHS(IPACT)=I4
  JASCO(IPACT)=I5
  JACCO(IPACT)=I6
  JASSK(IPACT,1)=J1
  JACSK(IPACT,1)=J2
  JASSK(IPACT,2)=J3
  JACSK(IPACT,2)=J4
  JASSK(IPACT,3)=J5
  JACSK(IPACT,3)=J6
  JASSK(IPACT,4)=J7
  JACSK(IPACT,4)=J8
  JASSK(IPACT,5)=J9
  JACSK(IPACT,5)=J10
  GO TO 18
21  DO 26 K=1,IPACT
  IPSLC=IPSLC+JASCO(K)
  IF (JLARN-I(K)) 23,24,24
23  JLARN=I(K)

```



```

24 IF (JLARN-J(K)) 25,26,26
25 JLARN=J(K)
26 CONTINUE
27 IPTMH=0
28 DO 40 K=1,IPACT
  IF (JAMHS(K)) 30,29,30
29 JACMH(K)=JACSK(K,1)
  JASMH(K)=JASSK(K,1)
  JASMN(K)=0
  JACMN(K)=0
  JACSK(K,1)=0
  JASSK(K,1)=0
  GO TO 37
30 IPTMH=IPTMH+JAMHS(K)
  JASMN(K)=0
  JACMN(K)=0
  DO 31 J=1,5
    JASMN(K)=JASMN(K)+JASSK(K,J)
31 JACMN(K)=JACMN(K)+JACSK(K,J)
  ATIM=JAMHS(K)
  WRKRS=JACMN(K)
  VALUE1=ATIM/(0.5*WHPD*WRKRS)
  IVALUE=VALUE1
  VALUE2=IVALUE
  VALUE3=VALUE1-VALUE2
  IF (VALUE3-0.5) 32,33,33
32 JACMH(K)=IVALUE
  GO TO 34
33 JACMH(K)=IVALUE+1
34 WRKRS=JASMN(K)
  VALUE1=ATIM/(0.5*WHPD*WRKRS)
  IVALUE=VALUE1
  VALUE2=IVALUE
  VALUE3=VALUE1-VALUE2
  IF (VALUE3-0.5) 35,36,36
35 JASMH(K)=IVALUE
  GO TO 37
36 JASMH=IVALUE+1
37 COSTS=JASCO(K)
  COSTC=JACCO(K)
  IF (JASMH(K)-JACMH(K)) 38,38,39
38 AMARC(K)=COSTC
  GO TO 40
39 TIMES=JASMH(K)
  TIMEC=JACMH(K)
  AMARC(K)=(COSTC-COSTS)/(TIMES-TIMEC)
40 CONTINUE
  MM=0
22 JAEET(1)=0
  DO 47 K=1,JLARN
    KPLUS=K+1
    JAEET(KPLUS)=0
    DO 47 M=1,IPACT
      IF (J(M)-KPLUS) 47,41,47
41 IF (I(M)-K) 42,42,47
42 NODEI=I(M)
      IF (AMARC(M)) 44,43,43
43 JTEST=JAEET(NODEI)+JASMH(M)
      GO TO 45

```

```

45 JTEST=JABET(NODEI)+JABET(N)
46 IF (AMARC(M)) 44.43.43
47 NODEI=I(M)
48 IF (TIM-K) 45.45.45
49 IF (J(M)-KELL) 47.47.47
50 47 M=I,IPACT
51 JABET(KPLI)=0
52 KPLI=K+1
53 47 K=I,JLABM
54 JABET(I)=0
55 CONTINUE
56 AMARC(K)=(COST-COSTC)/(TIME-TIMEC)
57 TIMEC=JABM(K)
58 TIMEC=JABM(K)
59 GO TO 47
60 AMARC(K)=COSTC
61 IF (JABM(K)-JABM(K)) 38.38.38
62 COSTC=JABM(K)
63 CONTINUE=JABTO(K)
64 JABM=IABM+1
65 GO TO 37
66 JABM(K)=IABM
67 JABM(K)=IABM
68 IF (VALUES-VALIET-VALUES)
69 VALUES=VALIET
70 VALUES=VALIET
71 VALIET=VALIET
72 VALIET=VALIET
73 VALIET=VALIET
74 VALIET=VALIET
75 VALIET=VALIET
76 VALIET=VALIET
77 VALIET=VALIET
78 VALIET=VALIET
79 VALIET=VALIET
80 VALIET=VALIET
81 VALIET=VALIET
82 VALIET=VALIET
83 VALIET=VALIET
84 VALIET=VALIET
85 VALIET=VALIET
86 VALIET=VALIET
87 VALIET=VALIET
88 VALIET=VALIET
89 VALIET=VALIET
90 VALIET=VALIET
91 VALIET=VALIET
92 VALIET=VALIET
93 VALIET=VALIET
94 VALIET=VALIET
95 VALIET=VALIET
96 VALIET=VALIET
97 VALIET=VALIET
98 VALIET=VALIET
99 VALIET=VALIET
100 VALIET=VALIET

```

```

44 JTEST=JAEET(NODEI)+JACMH(M)
45 IF (JTEST-JAEET(KPLUS)) 47,47,46
46 JAEET(KPLUS)=JTEST
47 CONTINUE
   JALTE(JLARN)=JAEET(JLARN)-1
   JNOD=JLARN-1
   DO 54 M=1,JNOD
   KMINUS=JLARN-M
   JALTE(KMINUS)=JALTE(JLARN)
   DO 54 N=1,IPACT
   IF (I(N)+M-JLARN) 54,48,54
48 IF (J(N)+M-1-JLARN) 54,49,49
49 NODEJ=J(N)
   IF (AMARC(N)) 51,50,50
50 JTEST=JALTE(NODEJ)-JASMH(N)
   GO TO 52
51 JTEST=JALTE(NODEJ)-JACMH(N)
52 IF (JTEST-JALTE(KMINUS)) 53,54,54
53 JALTE(KMINUS)=JTEST
54 CONTINUE
   IF (MM) 74,55,57
55 MM=1
   INWCST=IPSLC
   IPALC=IPSLC
   IPSMH=JAEET(JLARN)
   IPAMH=JAEET(JLARN)
   ITOTAL=IPALC+((IPAMH*IPLPD)/2)
   DO 56 M=1,IPACT
   JATMN(M)=JASMN(M)
   JATCO(M)=JASCO(M)
56 JATMH(M)=JASMH(M)
   GO TO 62
57 IPPSTM=JAEET(JLARN)
   IPSCST=INWCST+((IPPSTM*IPLPD)/2)
   IF (ITOTAL-IPSCST) 62,58,58
58 IPALC=INWCST
   IPAMH=IPPSTM
   ITOTAL=IPSCST
   DO 61 J=1,IPACT
   IF (AMARC(J)) 59,60,60
59 JATMN(J)=JACMN(J)
   JATCO(J)=JACCO(J)
   JATMH(J)=JACMH(J)
   GO TO 61
60 JATMN(J)=JASMN(J)
   JATCO(J)=JASCO(J)
   JATMH(J)=JASMH(J)
61 CONTINUE
62 OPT=IPSLC
   KLAST=0
   DO 66 M=1,IPACT
   IF (AMARC(M)) 66,63,63
63 NODEI=I(M)
   NODEJ=J(M)
   IF (JAEET(NODEI)+JASMH(M)-JALTE(NODEJ)-1) 66,64,66
64 TEST=AMARC(M)
   IF (OPT-TEST) 66,66,65
65 OPT=TEST
   MAX=M

```

MAX=1
IF (OPT-TEST) 55,55,55
54 TEST=AMARC(M)
IF (JAFT(NODE1)+JASMH(M)-JATTE(NODE1)-J) 55,55,55
53 NODE1=J(M)
52 NODE1=T(M)
IF (AMARC(M)) 55,55,55
DO 56 M=1,IPACT
KLAST=1
51 OPT=IPSLC
50 CONTINUE
JATMH(J)=JASMH(J)
JATCO(J)=JASCO(J)
JATMN(J)=JASMN(J)
DO 50 TO 51
JATMH(J)=JASMH(J)
JATCO(J)=JASCO(J)
JATMN(J)=JASMN(J)
IF (AMARC(J)) 55,55,55
DO 51 J=1,IPACT
ITOTAL=IPCS1
IPAMH=IPDSTM
IPALC=INCRST
IF (ITOTAL-IPCS1) 55,55,55
IPCS1=INCRST+((IPDSTM*IPALC)/2)
57 IPDSTM=JAFT(JLARN)
DO 50 TO 57
56 JATMH(M)=JASMH(M)
JATCO(M)=JASCO(M)
JATMN(M)=JASMN(M)
DO 56 M=1,IPACT
ITOTAL=IPALC+((IPAMH*IPALC)/2)
IPAMH=JAFT(JLARN)
IPSMH=JAFT(JLARN)
IPALC=IPSLC
INCRST=IPSLC
55 MM=J
IF (MM) 75,55,55
54 CONTINUE
53 JATTE(KMINUS)=JTEST
52 IF (JTEST-JATTE(KMINUS)) 55,55,55
51 JTEST=JATTE(NODE1)-JASMH(M)
DO 50 TO 52
50 JTEST=JATTE(NODE1)-JASMH(M)
IF (AMARC(M)) 55,55,55
54 NODE1=J(M)
53 IF (J(M)+JLARN) 55,55,55
52 IF (I(M)+JLARN) 55,55,55
DO 54 M=1,IPACT
JATTE(KMINUS)=JATTE(JLARN)
JATMH=JLARN-M
DO 54 M=1,IPACT
JATTE(JLARN)=JATTE(JLARN)-J
54 CONTINUE
53 JATTE(KPL)=JTEST
52 IF (JTEST-JATTE(KPL)) 55,55,55
51 JATTE(KMINUS)=JATTE(KPL)+JASMH(M)
DO 50 TO 51

```

        KLAST=1
66  CONTINUE
        IF (KLAST) 67,68,67
67  AMARC(MAX)=-AMARC(MAX)
        INWCST=INWCST+JACCO(MAX)-JASCO(MAX)
        GO TO 22
68  IPCMH=IPPSTM
        IPCLC=INWCST
        MM=-1
        DO 73 N=1,IPACT
            IF (JATMH(N)-JACMH(N)) 70,70,71
70  IF (AMARC(N)) 73,72,72
71  IF (AMARC(N)) 72,73,73
72  AMARC(N)=-AMARC(N)
73  CONTINUE
        GO TO 22
74  DO 75 N=1,IPACT
        NODEI=I(N)
        NODEJ=J(N)
        JABST(N)=JAEET(NODEI)
        JABFI(N)=JALTE(NODEJ)
        JAEET(N)=JABST(N)
        JALTE(N)=JABFI(N)
75  JABST(N)=JABFI(N)+1-JATMH(N)
        IPSST=(4*MWDPY)+1
        IPSFI=IPSST+IPAMH-1
        PHREM=IPTMH
        WRITE TAPE 9,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH
1    1,IPSMH,IPCMH,IPSST,IPSFI,IPMON
        DO 77 N=1,IPAMH
        I1=IPDMA(N)
77  WRITE TAPE 9,I1
        WRITE TAPE 8,IPIDN,IPACT
        DO 83 N=1,IPACT
            IF (AMARC(N)) 105,106,106
105 IF (JATCO(N)-JACCO(N)) 81,80,80
106 IF (JATCO(N)-JASCO(N)) 81,81,80
80  WRITE TAPE 8,JAIDN(N),I(N),J(N),JAMHS(N),JATCO(N),JATMN(N),JATMH(N)
1    1),JAEET(N),JALTE(N),JABST(N),JABFI(N),(JACSK(N,M),M=1,5)
        GO TO 83
81  WRITE TAPE 8,JAIDN(N),I(N),J(N),JAMHS(N),JATCO(N),JATMN(N),JATMH(N)
1    1),JAEET(N),JALTE(N),JABST(N),JABFI(N),(JASSK(N,M),M=1,5)
83  CONTINUE
        KEY=KEY+1
        GO TO 15
84  IF (MTAP2) 98,85,98
85  READ TAPE 10,NOLD
        DO 97 N=1,NOLD
        READ TAPE 10,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH
1    1,IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(M),M=1,IPAMH),(JAIDN(M),I(M)
2    2,J(M),JAMHS(M),JATCO(M),JATMN(M),JATMH(M),JAEET(M),JALTE(M),JABST(
3    3M),JABFI(M),(JACSK(M,K),K=1,5),M=1,IPACT)
        IF (MSNYS) 87,88,87
87  IPSST=IPSST-(2*MWDPY)
        IPSFI=IPSFI-(2*MWDPY)
88  MSTAD=(2*MSCHS)-1
        IF (IPSFI-MSTAD) 97,89,89
89  IF (IPSST-MSTAD) 92,90,90
90  IPSST=(4*MWDPY)+1

```



```

      IPSFI=IPSST+IPAMH-1
      DO 91 M=1,IPAMH
91    IPDMA(M)=0
92    MM=0
      DO 94 M=1,IPROS
      IF (IPIDN-NUMB(M)) 94,93,94
93    MM=1
94    CONTINUE
      IF (MM) 97,95,97
95    WRITE TAPE 9,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH
      1,IPSMH,IPCMH,IPSST,IPSFI,IPMON
      DO 96 M=1,IPAMH
      I1=IPDMA(M)
96    WRITE TAPE 9,I1
      WRITE TAPE 8,IPIDN,IPACT
      DO 99 M=1,IPACT
99    WRITE TAPE 8,JAIDN(M),I(M),J(M),JAMHS(M),JATCO(M),JATMN(M),JATMH(M
      1),JAEET(M),JALTE(M),JABST(M),JABFI(M),(JACSK(M,N),N=1,5)
      KEY=KEY+1
97    CONTINUE
98    END FILE 9
      END FILE 8

```

C

```

      REWIND 8
      REWIND 10

```

C

```

      WRITE TAPE 10,KEY
      DO 100 K=1,KEY
      READ TAPE 8,IPIDN,IPACT
      DO 101 M=1,IPACT
101    READ TAPE 8,JAIDN(M),I(M),J(M),JAMHS(M),JATCO(M),JATMN(M),JATMH(M
      1),JAEET(M),JALTE(M),JABST(M),JABFI(M),(JACSK(M,N),N=1,5)
      WRITE TAPE 10,IPIDN
100    WRITE TAPE 10,(JAIDN(M),I(M),J(M),JAMHS(M),JATCO(M),JATMN(M),JATMH
      1(M),JAEET(M),JALTE(M),JABST(M),JABFI(M),(JACSK(M,N),N=1,5),M=1,IPA
      2CT)
      END FILE 10
      CALL CHAIN (2,3)
      END

```

[illegible]

```

C      PROGRAM PART II--ALLOCATING TOTAL MANPOWER TO PRIORITY PROJECTS.
C      THIS PART OUTPUTS A PROJECT SUMMARY AND A LONG RANGE SCHEDULE.
C
      REWIND 8
      REWIND 9
      REWIND 10
C
      DIMENSION IPIDN(51),IPLPD(51),IPACT(51),IPALC(51),IPSLC(51),IPCLC(
151),IPTMH(51),PHREM(51),IPAMH(51),IPSMH(51),IPCMH(51),IPSST(51),IP
2SFI(51),IPMON(51),IPDMA(50,360),IPAVG(50),IPAVR(50),IPORD(50),OPSA
3V(50),MSKIL(5)
      COMMON IPDMA
      INITIALIZATION
      IPAVA=0
      MA=0
      READ TAPE 10,IPROS
      READ TAPE 9,MSCHS,MLRSR,MDDSR,MWDPY,MWHPD,MSNYS,MTAP2,(MSKIL(M),M=
11,5)
      DO 17 M=1,IPROS
      READ TAPE 9,I1,I2,I3,I4,I5,I6,I7,P1,I8,I9,I10,I11,I12,I13
      IPIDN(M)=I1
      IPLPD(M)=I2
      IPACT(M)=I3
      IPALC(M)=I4
      IPSLC(M)=I5
      IPCLC(M)=I6
      IPTMH(M)=I7
      PHREM(M)=P1
      IPAMH(M)=I8
      IPSMH(M)=I9
      IPCMH(M)=I10
      IPSST(M)=I11
      IPSFI(M)=I12
      IPMON(M)=I13
15 IPTIM=IPAMH(M)
      DO 17 N=1,IPTIM
      READ TAPE 9,I1
17 IPDMA(M,N)=I1
      REWIND 9
      WHPD=MWHPD
      MSTRT=(2*MSCHS)-1
      DO 19 M=1,IPROS
      PLPD=IPLPD(M)
      PTMH=IPTMH(M)
      PAMH=IPAMH(M)
      PAVG=PTMH/(0.5*WHPD*PAMH)
      OPSAV(M)=PLPD/PAVG
      IPAVG(M)=PAVG
      SAVG=IPAVG(M)
      IF (PAVG-SAVG-0.25) 19,19,18
18 IPAVG(M)=IPAVG(M)+1
19 IPAVR(M)=IPAVG(M)
      KEYA=0
      DO 22 M=1,IPROS
      IF (MSTRT-IPSST(M)) 22,21,21
21 KEYA=KEYA+1
      IPORD(KEYA)=M
      OPSAV(M)=-OPSAV(M)
22 CONTINUE

```



```

23 IF (IPROS-KEYA) 28,28,24
24 OPT=-100.0
   DO 27 M=1,IPROS
   IF (OPSAV(M)) 27,25,25
25 IF (OPSAV(M)-OPT) 27,27,26
26 OPT=OPSAV(M)
   NUMB=M
27 CONTINUE
   KEYA=KEYA+1
   IPORD(KEYA)=NUMB
   OPSAV(NUMB)=-OPSAV(NUMB)
   GO TO 23
28 DO 29 M=1,5
29 IPAVA=IPAVA+MSKIL(M)
   MLREN=MSCHS+MLRSR-1
   MPTIM=MSTRT+(2*MLRSR)-1
   DO 66 M=MSTRT,MPTIM
   L=0
   MSCH=0
   PM=M
30 L=L+1
   IF (IPROS-L) 38,31,31
31 NUMB=IPORD(L)
   IF (IPSFI(NUMB)-M) 30,32,32
32 IF (MSCH+IPAVR(NUMB)-IPAVA) 33,33,38
33 MSCH=MSCH+IPAVR(NUMB)
   IF (IPSST(NUMB)-M) 37,37,36
36 IPSST(NUMB)=M
   IPSFI(NUMB)=IPSST(NUMB)+IPAMH(NUMB)-1
37 JDAY=M+1-IPSST(NUMB)
   IPDMA(NUMB,JDAY)=IPAVR(NUMB)
   PAVR=IPAVR(NUMB)
   PHREM(NUMB)=PHREM(NUMB)-(0.5*PAVR*WHPD)
   GO TO 30
38 LPTIM=L-1
39 KEY2=0
   DO 45 N=1,LPTIM
   IF (IPAVA-MSCH) 45,45,40
40 NUMB=IPORD(N)
   IF (IPSFI(NUMB)-M) 45,45,41
41 PSFI=IPSFI(NUMB)
   REMPH=(PHREM(NUMB)-(0.5*WHPD))/(PSFI-PM)
   AVR=IPAVG(NUMB)
   PAMH=IPAMH(NUMB)
   PAVR=REMPH/(0.5*WHPD*(PAMH-PM))
   IF (PAVR-(0.5*AVR)) 45,42,42
42 MSCH=MSCH+1
   IPAVR(NUMB)=PAVR
   SAVG=IPAVR(NUMB)
   IF (PAVR-SAVG-0.25) 44,44,43
43 IPAVR(NUMB)=IPAVR(NUMB)+1
44 PHREM(NUMB)=PHREM(NUMB)-(0.5*WHPD)
   JDAY=M+1-IPSST(NUMB)
   IPDMA(NUMB,JDAY)=IPDMA(NUMB,JDAY)+1
   KEY2=1
45 CONTINUE
   IF (KEY2) 39,46,39
46 MDAY=(PM+1.0)/2.0
   KEY3=25

```

35 IF (IPR0 - 1) 38.31.31

36 CONTINUE

37 IF (IPR0 - 1) 38.31.31

38 IF (IPR0 - 1) 38.31.31

39 IF (IPR0 - 1) 38.31.31

40 IF (IPR0 - 1) 38.31.31

41 IF (IPR0 - 1) 38.31.31

42 CONTINUE

43 IF (IPR0 - 1) 38.31.31

44 IF (IPR0 - 1) 38.31.31

45 IF (IPR0 - 1) 38.31.31

46 IF (IPR0 - 1) 38.31.31

47 IF (IPR0 - 1) 38.31.31

48 IF (IPR0 - 1) 38.31.31

49 IF (IPR0 - 1) 38.31.31

50 IF (IPR0 - 1) 38.31.31

51 IF (IPR0 - 1) 38.31.31

52 IF (IPR0 - 1) 38.31.31

53 IF (IPR0 - 1) 38.31.31

54 IF (IPR0 - 1) 38.31.31

55 IF (IPR0 - 1) 38.31.31

56 IF (IPR0 - 1) 38.31.31

57 IF (IPR0 - 1) 38.31.31

58 IF (IPR0 - 1) 38.31.31

59 IF (IPR0 - 1) 38.31.31

60 IF (IPR0 - 1) 38.31.31

61 IF (IPR0 - 1) 38.31.31

62 IF (IPR0 - 1) 38.31.31

63 IF (IPR0 - 1) 38.31.31

64 IF (IPR0 - 1) 38.31.31

65 IF (IPR0 - 1) 38.31.31

66 IF (IPR0 - 1) 38.31.31

67 IF (IPR0 - 1) 38.31.31

68 IF (IPR0 - 1) 38.31.31

69 IF (IPR0 - 1) 38.31.31

70 IF (IPR0 - 1) 38.31.31

71 IF (IPR0 - 1) 38.31.31

72 IF (IPR0 - 1) 38.31.31

73 IF (IPR0 - 1) 38.31.31

74 IF (IPR0 - 1) 38.31.31

75 IF (IPR0 - 1) 38.31.31

76 IF (IPR0 - 1) 38.31.31

77 IF (IPR0 - 1) 38.31.31

78 IF (IPR0 - 1) 38.31.31

79 IF (IPR0 - 1) 38.31.31

80 IF (IPR0 - 1) 38.31.31

81 IF (IPR0 - 1) 38.31.31

82 IF (IPR0 - 1) 38.31.31

83 IF (IPR0 - 1) 38.31.31

84 IF (IPR0 - 1) 38.31.31

85 IF (IPR0 - 1) 38.31.31

86 IF (IPR0 - 1) 38.31.31

87 IF (IPR0 - 1) 38.31.31

88 IF (IPR0 - 1) 38.31.31

89 IF (IPR0 - 1) 38.31.31

90 IF (IPR0 - 1) 38.31.31

91 IF (IPR0 - 1) 38.31.31

92 IF (IPR0 - 1) 38.31.31

93 IF (IPR0 - 1) 38.31.31

94 IF (IPR0 - 1) 38.31.31

95 IF (IPR0 - 1) 38.31.31

96 IF (IPR0 - 1) 38.31.31

```

DO 63 K=1,LPTIM
  IF (25-KEY3) 14,14,52
14 IF (MA) 49,47,49
47 WRITE OUTPUT TAPE 2,48,MDAY,MSCHS,MLREN,IPAVA,MSCH
48 FORMAT (1H150X19H LONG RANGE SCHEDULE/50X8HWORK DAYI4,9H MORNING//
18X14HSCHEDULE STARTI4,8X12HSCHEDULE ENDI4,21X13HMEN AVAILABLEI5,8X
213HMEN SCHEDULEDI5///9X7HPROJECT9X7HPROJECT9X7HPROJECT9X5HTOTAL9X9
3HMAN HOURS9X7HAVERAGE9X9HSCHEDULED/10X6HNUMBER11X5HSTART10X6HFINI
4H5X9HMAN HOURS9X9HREMAINING5X11HMEN WORKING11X7HMEN/DAY)
  GO TO 51
49 WRITE OUTPUT TAPE 2,50,MDAY,MSCHS,MLREN,IPAVA,MSCH
50 FORMAT (1H150X19H LONG RANGE SCHEDULE/49X8HWORK DAYI4,11H AFTERNOO
1N//8X14HSCHEDULE STARTI4,8X12HSCHEDULE ENDI4,21X13HMEN AVAILABLEI5
2,8X13HMEN SCHEDULEDI5///9X7HPROJECT9X7HPROJECT9X7HPROJECT9X5HTOTAL
39X9HMAN HOURS9X7HAVERAGE9X9HSCHEDULED/10X6HNUMBER11X5HSTART10X6HFI
4NISH5X9HMAN HOURS9X9HREMAINING5X11HMEN WORKING11X7HMEN/DAY)
51 KEY3=0
52 NUMB=IPORD(K)
  IF (IPSFI(NUMB)-M) 63,53,53
53 KEY3=KEY3+1
  JDAY=M+1-IPSST(NUMB)
  ISTRT=IPSST(NUMB)
  IF (ISTRT) 54,54,55
54 ISTRT=ISTRT+(2*MWDPY)
  GO TO 57
55 IF (ISTRT-(2*MWDPY)) 57,57,56
56 ISTRT=ISTRT-(2*MWDPY)
57 STRT=ISTRT+1
  PROST=STRT/2.0
  IFINI=IPSFI(NUMB)
  IF (IFINI) 58,58,59
58 IFINI=IFINI+(2*MWDPY)
  GO TO 61
59 IF (IFINI-(2*MWDPY)) 61,61,60
60 IFINI=IFINI-(2*MWDPY)
61 FINI=IFINI+1
  PROFI=FINI/2.0
  WRITE OUTPUT TAPE 2,62,IPIDN(NUMB),PROST,PROFI,IPTMH(NUMB),PHREM(N
1UMB),IPAVG(NUMB),IPDMA(NUMB,JDAY)
62 FORMAT (1H0I14,2F16.1,I14,F18.1,I15,I17)
63 CONTINUE
  IF (MA) 65,64,65
64 MA=1
  GO TO 66
65 MA=0
66 CONTINUE
  KEY3=25
  DO 83 K=1,IPROS
    IF (25-KEY3) 67,67,70
67 WRITE OUTPUT TAPE 2,68
68 FORMAT (1H152X15HPROJECT SUMMARY///3X7HPROJECT2X7HPROJECT4X5HTOTAL
12X7HPROJECT2X7HPROJECT2X7HWORKING3X6HDIRECT3X7HPROJECT2X9HSTD LABO
2R2X8HSTD WORK2X11HCRASH LABOR2X8HCRASH WK/4X6HNUMBER6X3HACT3X6HMAN
3HRS4X5HSTART3X6HFINISH5X4HTIME4X5HCOSTS2X8HLOSS/DAY6X5HCOSTS6X4HTI
4ME8X5HCOSTS6X4HTIME)
  KEY3=0
70 KEY3=KEY3+1
  NUMB=IPORD(K)
  ISTRT=IPSST(NUMB)

```



```

      IF (ISTRT) 71,71,72
71  ISTRT=ISTRT+(2*MWDPY)
      GO TO 74
72  IF (ISTRT-(2*MWDPY)) 74,74,73
73  ISTRT=ISTRT-(2*MWDPY)
74  STRT=ISTRT+1
      PROST=STRT/2.0
      IFINI=IPSFI(NUMB)
      IF (IFINI) 75,75,76
75  IFINI=IFINI+(2*MWDPY)
      GO TO 78
76  IF (IFINI-(2*MWDPY)) 78,78,77
77  IFINI=IFINI-(2*MWDPY)
78  FINI=IFINI+1
      PROFI=FINI/2.0
      CRASH=IPCMH(NUMB)
      PROCT=CRASH/2.0
      STD=IPSMH(NUMB)
      PRONT=STD/2.0
      ATIM=IPAMH(NUMB)
      PROTM=ATIM/2.0
      IF (IPSST(NUMB)-(4*MWDPY)) 79,79,81
79  WRITE OUTPUT TAPE 2,80,IPIDN(NUMB),IPACT(NUMB),IPTMH(NUMB),PROST,P
1ROFI,PROTM,IPALC(NUMB),IPLPD(NUMB),IPSLC(NUMB),PRONT,IPCLC(NUMB),P
2ROCT
80  FORMAT (1H03I9,3F9.1,I9,I10,I11,F10.1,I13,F10.1)
      GO TO 83
81  WRITE OUTPUT TAPE 2,82,IPIDN(NUMB),IPACT(NUMB),IPTMH(NUMB),PROTM,I
1PALC(NUMB),IPLPD(NUMB),IPSLC(NUMB),PRONT,IPCLC(NUMB),PROCT
82  FORMAT (1H03I9,4X15HNOT SCHEDULED F9.1,I9,I10,I11,F10.1,I13,F10.1
1)
83  CONTINUE
      WRITE TAPE 9,MSCHS,MLRSR,MDDSR,MWDPY,MWHPD,MSNYS,MTAP2,(MSKIL(M),M
1=1,5),(IPORD(M),M=1,IROS)
      DO 85 M=1,IROS
        I1=IPIDN(M)
        I2=IPLPD(M)
        I3=IPACT(M)
        I4=IPALC(M)
        I5=IPSLC(M)
        I6=IPCLC(M)
        I7=IPTMH(M)
        P1=PHREM(M)
        I8=IPAMH(M)
        I9=IPSMH(M)
        I10=IPCMH(M)
        I11=IPSST(M)
        I12=IPSFI(M)
        I13=IPMON(M)
        WRITE TAPE 9,I1,I2,I3,I4,I5,I6,I7,P1,I8,I9,I10,I11,I12,I13
        IPTIM=IPAMH(M)
        DO 85 N=1,IPTIM
          I1=IPDMA(M,N)
85  WRITE TAPE 9,I1
      END FILE 9
      CALL CHAIN (3,3)
      END

```



```

C      PROGRAM PART III--DETERMINING ACTIVITY EVENT TIMES TO UTILIZE THE
C      AVAILABLE WORK FORCE. THIS PART OUTPUTS COMPLETE AND DETAILED
C      PROJECT WORKING SCHEDULES.
C
      REWIND 8
      REWIND 9
      REWIND 10
C
      DIMENSION IPJDN(200),JAIDN(200),I(200),J(200),JAMHS(200),JATMN(200
1),JATMH(200),JATCO(200),JAEET(150),JALTE(150),JABST(150),ABSA(200)
2,JABFI(150),ABFA(200),JASKL(150,5),IPDMA(360),IPORD(50),MSKIL(5),S
3KILM(5),MSKL1(200),MSKL2(200),MSKL3(200),MSKL4(200),MSKL5(200),BTI
4ME(200),ABA(5),ABB(5),ABC(720,5),LENT(720),JARST(150),MENS(50),MSC
5H(720)
      READ TAPE 10,IPROS
      READ TAPE 9,MSCHS,MLRSR,MDDSR,MWDPY,MWHPD,MSNYS,MTAP2,(MSKIL(M),M=
11,5),(IPORD(M),M=1,IPROS)
      WDPY=MWDPY
      DO 25 M=1,IPROS
      READ TAPE 9,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH,
1IPSMH,IPCMH,IPSST,IPSFI,IPMON
      DO 16 N=1,IPAMH
      READ TAPE 9,I1
16 IPDMA(N)=I1
      IF (IPROS-M) 18,17,18
17 REWIND 9
18 READ TAPE 10,NUMB
      IF (IPIDN-NUMB) 19,21,19
19 WRITE OUTPUT TAPE 2,20,IPIDN,NUMB
20 FORMAT (1H122X28HINFORMATION OUT OF SEQUENCE.3X15HPROJECT NUMBER I
15,3X16HSCHEDULE NUMBER I5)
      GO TO 25
21 READ TAPE 10,(JAIDN(K),I(K),J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(
1K),JAEET(K),JALTE(K),JABST(K),JABFI(K),(JASKL(K,L),L=1,5),K=1,IPAC
2T)
      IF (IPROS-M) 24,23,24
23 REWIND 10
24 WRITE TAPE 8,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH
1,IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(K),K=1,IPAMH),(JAIDN(K),I(K)
2,J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(K),JAEET(K),JALTE(K),JABST(
3K),JABFI(K),(JASKL(K,L),L=1,5),K=1,IPACT)
25 CONTINUE
      END FILE 8
C
      REWIND 8
      REWIND 9
      REWIND 10
C
      IPAVA=0
      DO 26 M=1,5
      IPAVA=IPAVA+MSKIL(M)
26 SKILM(M)=MSKIL(M)
      PAVA=IPAVA
      MSTRT=(2*MSCHS)-1
      MPTIM=MSTRT+(2*MDDSR)-1
      MDDEN=MSCHS+MDDSR-1
C      INITIALIZATION
      DO 27 M=MSTRT,MPTIM
      LENT(M)=0

```



```

    MSCH(M)=0
    DO 27 L=1,5
27  ABC(M,L)=0
    DO 28 K=1,50
28  MENS(K)=0
    WRITE TAPE 10,IPROS
    KSCH=0
29  KEY2=0
    KSCH=KSCH+1
    NUMB=IPORD(KSCH)
    DO 120 L=1,IPROS
    IF (KEY2) 120,30,120
30  READ TAPE 8,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH,
    1IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(M),M=1,IPAMH),(JAIDN(K),I(K),
    2J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(K),JAEET(K),JALTE(K),JABST(K
    3),JABFI(K),(JASKL(K,N),N=1,5),K=1,IPACT)
    IF (NUMB-L) 120,31,120
31  IF (IPSST-MPTIM) 33,33,32
32  KEY2=-1
    GO TO 120
33  IF (IPSST-JAEET(1)) 36,38,34
34  KD=IPSST-JAEET(1)
    DO 35 K=1,IPACT
    JAEET(K)=JAEET(K)+KD
    JALTE(K)=JALTE(K)+KD
    JABST(K)=JABST(K)+KD
35  JABFI(K)=JABFI(K)+KD
    GO TO 38
36  KD=JAEET(1)-IPSST
    DO 37 K=1,IPACT
    JAEET(K)=JAEET(K)-KD
    JALTE(K)=JALTE(K)-KD
    JABST(K)=JABST(K)-KD
37  JABFI(K)=JABFI(K)-KD
38  MENS(KSCH)=IPIDN
    DO 13 K=1,IPACT
    JARST(K)=IPSST
    IF (JAEET(K)+JATMH(K)-JALTE(K)-1) 40,39,40
39  JARST(K)=JAEET(K)
    GO TO 13
40  DO 43 M=1,IPACT
    IF (J(M)-I(M)) 43,41,43
41  IPM=JABFI(M)+1
    IF (JARST(K)-IPM) 42,43,43
42  JARST(K)=IPM
43  CONTINUE
13  CONTINUE
    DO 67 M=MSTRT,MPTIM
    MPR=0
    DO 46 K=1,IPACT
    IF (M-JABST(K)) 46,44,44
44  IF (JABFI(K)-M) 46,45,45
45  MSCH(M)=MSCH(M)+JATMN(K)
    MPR=MPR+JATMN(K)
    REN=JATMN(K)
    DO 12 N=1,5
    ASKL=JASKL(K,N)
    ABC(M,N)=ABC(M,N)+((REN*SKILM(N))/PAVA)-ASKL
12  CONTINUE

```



```

46 CONTINUE
   MDAY=M+1-IPSSST
65 IF (IPDMA(MDAY)-IPMON-LENT(M)-MPR) 66,66,47
47 BST=100.0
   JOB=0
   DO 56 K=1,IPACT
     IF (M-JARST(K)) 56,48,48
48 IF (JABST(K)-M) 56,56,49
49 REN=JATMN(K)
   COUNT=0
     IF (MSCH(M)+JATMN(K)-IPAVA) 50,50,56
50 DO 53 N=1,5
     ASKL=JASKL(K,N)
     ABA(N)=ABC(M,N)+((REN*SKILM(N))/PAVA)-ASKL
     IF (ABA(N)) 51,52,52
51 COUNT=COUNT-ABA(N)
     GO TO 53
52 COUNT=COUNT+ABA(N)
53 CONTINUE
     IF (BST-COUNT) 56,56,54
54 DO 55 N=1,5
55 ABB(N)=ABA(N)
     JOB=K
56 CONTINUE
     IF (JOB) 57,66,57
57 MSCH(M)=MSCH(M)+JATMN(JOB)
     MPR=MPR+JATMN(JOB)
     JABST(JOB)=M
     JABFI(JOB)=JABST(JOB)+JATMN(JOB)-1
     ND=J(JOB)
     DO 58 K=1,5
58 ABC(M,K)=ABC(M,K)+ABB(K)
     DO 11 N=1,IPACT
     IF (ND-I(N)) 11,59,11
59 JARST(N)=IPSSST
     IF (JAEET(N)+JATMH(N)-JALTE(N)-1) 61,60,61
60 JARST(N)=JAEET(N)
     GO TO 11
61 DO 64 K=1,IPACT
     IF (J(K)-I(K)) 64,62,64
62 IPM=JABFI(K)+1
     IF (JARST(N)-IPM) 63,64,64
63 JARST(N)=IPM
64 CONTINUE
11 CONTINUE
   GO TO 65
66 IPMON=MPR-IPDMA(MDAY)
   LENT(M)=LENT(M)+MPR-IPDMA(MDAY)
67 CONTINUE
   KEY3=25
   ISTRT=IPSSST
     IF (ISTRT) 68,68,70
68 ISTRT=ISTRT+(2*MWDPY)
     GO TO 72
70 IF (ISTRT-(2*MWDPY)) 72,72,71
71 ISTRT=ISTRT-(2*MWDPY)
72 STRT=ISTRT+1
   PROST=STRT/2.0
   IFINI=IPSEFI

```



```

      IF (IFINI) 73,73,74
73  IFINI=IFINI+(2*MWDPY)
      GO TO 76
74  IF (IFINI-(2*MWDPY)) 76,76,75
75  IFINI=IFINI-(2*MWDPY)
76  FINI=IFINI+1
      PROFI=FINI/2.0
      ATIM=IPAMH
      PROTM=ATIM/2.0
      WRITE TAPE 10,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAM
1H,IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(K),K=1,IPAMH),(JAIDN(K),I(K
2),J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(K),JAEET(K),JALTE(K),JABST
3(K),JABFI(K),(JASKL(K,N),N=1,5),K=1,IPACT)
      DO 92 N=1,IPACT
      IF (25-KEY3) 77,77,79
77  WRITE OUTPUT TAPE 2,78,IPIDN,PROST,PROFI,PROTM,IPTMH
78  FORMAT (1H146X25HCOMPLETE WORKING SCHEDULE/50X14HPROJECT NUMBER15/
1/6X14HPROJECT START F5.1,8X11HPROJECT ENDF6.1,19X12HWORKING TIMEF5
2.1,10X12HTOTAL MANHRSI6//7X3HACT3X4HINIT3X4HTERM4X3HMAN3X5HTOTAL3X
35HLABOR3X7HWORKING3X8HEARLIEST3X8HEARLIEST3X6HLATEST3X6HLATEST3X5H
4TOTAL3X8HACTIVITY/4X6HNUMBER3X4HNODE3X4HNODE4X3HHRS5X3HMEN4X4HCOST
56X4HTIME6X5HSTART5X6HFINISH4X5HSTART3X6HFINISH3X5HFLOAT3X8HCATEGOR
6Y)
      KEY3=0
79  KEY3=KEY3+1
      ERL=JAEET(N)+1
      AEET=ERL/2.0
      IF (AEET) 80,80,81
80  AEET=AEET+WDPY
      GO TO 83
81  IF (AEET-WDPY-0.5) 83,83,82
82  AEET=AEET-WDPY
83  AFTER=JALTE(N)+1
      AFTFI=AFTER/2.0
      IF (AFTFI) 84,84,85
84  AFTFI=AFTFI+WDPY
      GO TO 87
85  IF (AFTFI-WDPY-0.5) 87,87,86
86  AFTFI=AFTFI-WDPY
87  ATIM=JATMH(N)
      ATIME=ATIM/2.0
      AERF=AEET+ATIME-0.5
      AFTST=AFTFI+0.5-ATIME
      FLOAT=AFTFI+0.5-AEET-ATIME
      IF (JAEET(N)+JATMH(N)-JALTE(N)-1) 90,88,90
88  WRITE OUTPUT TAPE 2,89,JAIDN(N),I(N),J(N),JAMHS(N),JATMN(N),JATCO
1N),ATIME,AEET,AERF,AFTST,AFTFI,FLOAT
89  FORMAT (1H0I9,3I7,2I8,F10.1,2F11.1,2F9.1,F8.1,3X8HCRITICAL)
      GO TO 92
90  WRITE OUTPUT TAPE 2,91,JAIDN(N),I(N),J(N),JAMHS(N),JATMN(N),JATCO
1N),ATIME,AEET,AERF,AFTST,AFTFI,FLOAT
91  FORMAT (1H0I9,3I7,2I8,F10.1,2F11.1,2F9.1,F8.1,3X8HNOT CRIT)
92  CONTINUE
      MA=0
      DO 150 M=MSTRT,MPTIM
      PM=M
      MDAY=(PM+1.0)/2.0
      KEY3=25
      DO 116 K=1,IPACT

```



```

      IF (25-KEY3) 93,93,100
93  IF (MA) 96,94,96
94  WRITE OUTPUT TAPE 2,95,MDAY,IPIDN,MSCHS,MDDEN
95  FORMAT (1H148X23HDAILY DETAILED SCHEDULE/48X11HDAY NUMBER I4,3X7HM
1ORNING//21X15HPROJECT NUMBER I5,10X15HSCHEDULE START I4,10X13HSCHE
2DULE END I4///)
      GO TO 98
96  WRITE OUTPUT TAPE 2,97,MDAY,IPIDN,MSCHS,MDDEN
97  FORMAT (1H148X23HDAILY DETAILED SCHEDULE/47X11HDAY NUMBER I4,3X9HA
1FTERNOON//21X15HPROJECT NUMBER I5,10X15HSCHEDULE START I4,10X13HSC
2HEDULE END I4///)
98  WRITE OUTPUT TAPE 2,99
99  FORMAT (1H+4X3HACT3X4HINIT3X4HTERM3X3HMAN3X5HLABOR3X7HWORKING4X4HB
1EST5X4HBEST3X5HTOTAL3X6HSHOP 13X6HSHOP 23X6HSHOP 33X6HSHOP 43X6HSH
2OP 5/5X3HNO.3X4HNODE3X4HNODE3X3HHRS4X4HCOST6X4HTIME3X5HSTART3X6HFI
3NISH5X3HMEN6X3HMEN6X3HMEN6X3HMEN6X3HMEN6X3HMEN)
      KEY3=0
100 IF (M-JABST(K)) 116,101,101
101 IF (JABFI(K)-M) 116,102,102
102 KEY3=KEY3+1
      JOB=JAIDN(K)
      IF (JOB) 103,104,104
103 JOB=-JOB
104 ATIM=JATMH(K)
      ATIME=ATIM/2.0
      INIT=I(K)
      JTER=J(K)
      IHR=JAMHS(K)
      ICT=JATCO(K)
      IMN=JATMN(K)
      MS1=JASKL(K,1)
      MS2=JASKL(K,2)
      MS3=JASKL(K,3)
      MS4=JASKL(K,4)
      MS5=JASKL(K,5)
      STRT=JABST(K)+1
      ABST=STRT/2.0
      IF (ABST) 105,105,106
105 ABST=ABST+WDPY
      GO TO 108
106 IF (ABST-WDPY-0.5) 108,108,107
107 ABST=ABST-WDPY
108 FINAL=JABFI(K)+1
      ABFI=FINAL/2.0
      IF (ABFI) 109,109,110
109 ABFI=ABFI+WDPY
      GO TO 112
110 IF (ABFI-WDPY-0.5) 112,112,111
111 ABFI=ABFI-WDPY
112 WRITE OUTPUT TAPE 2,113,JOB,I(K),J(K),JAMHS(K),JATCO(K),ATIME,ABST
1,ABFI,JATMN(K),MS1,MS2,MS3,MS4,MS5
113 FORMAT (1H03I7,I6,I8,F10.1,F8.1,F9.1,I8,5I9)
      IF (JAIDN(K)) 116,114,114
114 WRITE TAPE 9,IPIDN,JOB,INIT,JTER,IHR,ICT,ATIME,ABST,ABFI,IMN,MS1,M
1S2,MS3,MS4,MS5
      JAIDN(K)=-JAIDN(K)
116 CONTINUE
      IF (MA) 152,151,152
151 MA=1

```



```

      GO TO 150
152 MA=0
150 CONTINUE
      IF (KSCH-50) 118,117,117
117 KEY2=-1
      GO TO 120
118 INT=KSCH+1
      JNT=IPORD(INT)
      IF (NUMB-JNT) 120,119,119
119 KEY2=1
120 CONTINUE
      REWIND 8
      IF (KEY2) 121,29,29
121 IPIDN=0
      WRITE TAPE 9,IPIDN,JOB,INIT,JTER,IHR,ICT,ATIME,ABST,ABFI,IMN,MS1,M
1S2,MS3,MS4,MS5
      END FILE 9
      DO 125 L=1,IPros
      READ TAPE 8,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAMH,
1IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(K),K=1,IPAMH),(JAIDN(K),I(K),
2J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(K),JAEET(K),JALTE(K),JABST(K
3),JABFI(K),(JASKL(K,N),N=1,5),K=1,IPACT)
      KEY2=0
      DO 123 N=1,50
      IF (IPIDN-MENS(N)) 123,122,123
122 KEY2=1
123 CONTINUE
      IF (KEY2) 125,124,125
124 WRITE TAPE 10,IPIDN,IPLPD,IPACT,IPALC,IPSLC,IPCLC,IPTMH,PHREM,IPAM
1H,IPSMH,IPCMH,IPSST,IPSFI,IPMON,(IPDMA(K),K=1,IPAMH),(JAIDN(K),I(K
2),J(K),JAMHS(K),JATCO(K),JATMN(K),JATMH(K),JAEET(K),JALTE(K),JABST
3(K),JABFI(K),(JASKL(K,M),M=1,5),K=1,IPACT)
125 CONTINUE
      END FILE 10
      REWIND 9
      KEY4=0
127 READ TAPE 9,I1,I2,I3,I4,I5,I6,P1,P2,P3,I7,I8,I9,I10,I11,I12
      IF (I1) 128,129,128
128 KEY4=KEY4+1
      IPJDN(KEY4)=I1
      JAIDN(KEY4)=I2
      I(KEY4)=I3
      J(KEY4)=I4
      JAMHS(KEY4)=I5
      JATCO(KEY4)=I6
      BTIME(KEY4)=P1
      ABSA(KEY4)=P2
      ABFA(KEY4)=P3
      JATMN(KEY4)=I7
      MSKL1(KEY4)=I8
      MSKL2(KEY4)=I9
      MSKL3(KEY4)=I10
      MSKL4(KEY4)=I11
      MSKL5(KEY4)=I12
      GO TO 127
129 MA=0
      DO 146 M=MSTRT,MPTIM
      PM=M
      DAY=(PM+1.0)/2.0

```



```

MDAY=DAY
KEY3=25
MSCHA=0
MEN1=0
MEN2=0
MEN3=0
MEN4=0
MEN5=0
DO 141 L=1,KEY4
  IF (25-KEY3) 130,130,137
130 IF (MA) 133,131,133
131 WRITE OUTPUT TAPE 2,132,MDAY,MSCHS,MDDEN
132 FORMAT (1H149X21HDAILY MASTER SCHEDULE/48X11HDAY NUMBER I4,3X7HMOR
  1NING//30X15HSCHEDULE START I4,21X13HSCHEDULE END I4///)
  GO TO 135
133 WRITE OUTPUT TAPE 2,134,MDAY,MSCHS,MDDEN
134 FORMAT (1H149X21HDAILY MASTER SCHEDULE/47X11HDAY NUMBER I4,3X9HAFT
  1ERNOON//30X15HSCHEDULE START I4,21X13HSCHEDULE END I4///)
135 WRITE OUTPUT TAPE 2,136
136 FORMAT (1H+3X7HPROJECT3X3HACT3X4HINIT3X4HTERM3X3HMAN3X5HLABOR3X4HW
  1ORK4X4HBEST5X4HBEST3X5HTOTAL3X5HSHOP13X5HSHOP23X5HSHOP33X5HSHOP43X
  25HSHOP5/5X6HNUMBER3X3HNO.3X4HNODE3X4HNODE3X3HHRS4X4HCOST3X4HTIME3X
  35HSTART3X6HFINISH5X3HMEN5X3HMEN5X3HMEN5X3HMEN5X3HMEN5X3HMEN)
  KEY3=0
137 IF (DAY-ABSA(L)) 141,138,138
138 IF (ABFA(L)-DAY) 141,139,139
139 KEY3=KEY3+1
  WRITE OUTPUT TAPE 2,140,IPJDN(L),JAIDN(L),I(L),J(L),JAMHS(L),JATCO
  1(L),BTIME(L),ABSA(L),ABFA(L),JATMN(L),MSKL1(L),MSKL2(L),MSKL3(L),M
  2SKL4(L),MSKL5(L)
140 FORMAT (1H0I10,I6,2I7,I6,I8,F7.1,F8.1,F9.1,6I8)
  MSCHA=MSCHA+JATMN(L)
  MEN1=MEN1+MSKL1(L)
  MEN2=MEN2+MSKL2(L)
  MEN3=MEN3+MSKL3(L)
  MEN4=MEN4+MSKL4(L)
  MEN5=MEN5+MSKL5(L)
141 CONTINUE
  IF (MA) 143,142,143
142 MA=1
  GO TO 144
143 MA=0
144 WRITE OUTPUT TAPE 2,145,IPAVA,MSKIL(1),MSKIL(2),MSKIL(3),MSKIL(4),
  1MSKIL(5),MSCHA,MEN1,MEN2,MEN3,MEN4,MEN5
145 FORMAT (1H052X16HMEN AVAILABLE...6I8/53X16HMEN SCHEDULED...6I8)
146 CONTINUE
C
  REWIND 8
  REWIND 9
  REWIND 10
C
  CALL EXIT
  END

```

100-1000
100-1000
100-1000
100-1000
100-1000

100-1000
100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

100-1000

APPENDIX C

EXCERPTS FROM INPUT DATA
AND
COMPUTER OUTPUT

3 KICWVIA

ARMY TOWNSHIP 1934 1935

AND

TOWNSHIP 1936

SAMPLE INPUT DATA

		CARD COLUMN														
1	5	1	1	2	2	3	3	3	3	3	4	4	4	4	5	
		0	5	0	5	0	2	4	6	8	0	2	4	6	8	0

230	40	20	240	8	1	0	20	16	24	12	18
100	10										
11	1	2	8	20	24	1	2		1	2	
12	1	4	8	20	24				1	2	
13	1	5	8	20	24	1	2				
14	2	3	8	20	24	1	2		1	2	
15	3	6	8	20	24				1	2	
16	4	5	8	20	24				1	2	
17	5	6	8	20	24	1	2		1	2	
18	6	7	8	20	24	1	2		1	2	

MASTER SCH. PARAMETERS
PROJECT IDENTIFICATION
ACT. ENGINEERING DATA

101	20												
1	1	2	30	70	95	2	3	1	2	1	2	2	3
2	2	3	4	12	16					1	2		
3	2	4	14	40	50	2	3	2	3	1	2		1
4	3	5	50	125	150	4	6	1	2	2	3	3	5
5	4	5	12	30	36	2	3			1	2		1

BLANK CARD
PROJECT IDENTIFICATION
ACT. ENGINEERING DATA

102	35												
50	1	2	12	30	40	1	2			1	2		
51	1	3	24	55	70			2	3			4	6
52	1	7	16	38	56					1	2		2
53	2	4	8	24	30			1	2				3
54	2	5	4	10	15					1	2		
55	3	4	18	36	45	2	3					1	2
56	4	5	36	80	100			3	5			2	3
57	4	7	25	40	60					1	2		2
58	5	6	40	100	125	1	2	2	3	3	5	4	6
59	6	7	44	116	140			7	9			3	5
60	7	8	50	130	165	2	3	5	7	3	5		1
61	7	9	55	142	168					6	8	2	3
62	8	9	10	30	42	1	2	1	2				
63	9	10	22	62	75	2	3			3	4	1	2

BLANK CARD
PROJECT IDENTIFICATION
ACT. ENGINEERING DATA

BLANK CARD
BLANK CARD

44-107-98A7

LONG RANGE SCHEDULE

WORK DAY 100 MORNING

SCHEDULE START 100		SCHEDULE END 101		MEN AVAILABLE 6		MEN SCHEDULED 6	
PROJECT NUMBER	PROJECT START	PROJECT FINISH	TOTAL MAN HOURS	MAN HOURS REMAINING	AVERAGE MEN WORKING	SCHEDULED MEN/DAY	
100	100.0	102.0	64	52.0	3	3	
101	100.0	102.0	64	52.0	3	3	

STUDENTS SCHOOL BOARD
DIVISION 001 YAG MEON

DESIGNED FOR	QUALITY FOR	FOR ONE PERSON	FOR TWO PERSONS	FOR THREE PERSONS
DESIGNED FOR	QUALITY FOR	FOR ONE PERSON	FOR TWO PERSONS	FOR THREE PERSONS
3	1	0.52	0.001	0.001
3	1	0.52	0.001	0.001

LONG RANGE SCHEDULE

WORK DAY 100 AFTERNOON

SCHEDULE START 100		SCHEDULE END 101	MEN AVAILABLE 6		MEN SCHEDULED 6	
PROJECT NUMBER	PROJECT START	PROJECT FINISH	TOTAL MAN HOURS	MAN HOURS REMAINING	AVERAGE MEN WORKING	SCHEDULED MEN/DPY
100	100.0	102.0	64	40.0	3	3
101	100.0	102.0	64	40.0	3	3

PROJECT SUMMARY

PROJECT NUMBER	PROJECT ACT	PROJECT TOTAL MANHRS	PROJECT START	PROJECT FINISH	WORKING TIME	DIRECT COSTS	PROJECT LOSS/DAY	STD COSTS	STD LABOR COSTS	STD WORK TIME	CRASH LABOR COSTS	CRASH WK TIME
100	8	64	100.0	102.0	2.5	164	10	160	192	3.0	192	2.0
101	8	64	100.0	102.0	2.5	164	10	160	192	3.0	192	2.0

COMPLETE WORKING SCHEDULE

PROJECT NUMBER 100

PROJECT START 100.0				PROJECT END 102.0			WORKING TIME 2.5			TOTAL MANHRS 64		
ACT NUMBER	INIT NODE	TERM MODE	MAN HRS	TOTAL MEN	LABOR COST	WORKING TIME	EARLIEST START	EARLIEST FINISH	LATEST START	LATEST FINISH	TOTAL FLOAT	ACTIVITY CATEGORY
11	1	2	8	2	20	.5	100.0	100.0	100.0	100.0	0.	CRITICAL
12	1	4	8	2	24	.5	100.0	100.0	100.0	100.0	0.	CRITICAL
13	1	5	8	1	20	1.0	100.0	100.5	100.5	101.0	.5	NOT CRIT
14	2	3	8	2	20	.5	100.5	100.5	100.5	100.5	0.	CRITICAL
15	3	6	8	1	20	1.0	101.0	101.5	101.0	101.5	0.	CRITICAL
16	4	5	8	1	20	1.0	100.5	101.0	100.5	101.0	0.	CRITICAL
17	5	6	8	2	20	.5	101.5	101.5	101.5	101.5	0.	CRITICAL
18	6	7	8	2	20	.5	102.0	102.0	102.0	102.0	0.	CRITICAL

LOWESS, NUMBER 100
COMBINED SUBSTITUTION SCHEMATIC

001 5011 91 527007

[illegible]

DAILY DETAILED SCHEDULE

DAY NUMBER 100 MORNING

		PROJECT NUMBER 100				SCHEDULE START 100				SCHEDULE END 101			
ACT NO.	INIT NO.	TRM NO.	MAN HRS	LABOR COST	WORKING TIME	BEST START	BEST FINISH	TOTAL MEN	SHOP 1 MEN	SHOP 2 MEN	SHOP 3 MEN	SHOP 4 MEN	SHOP 5 MEN
11	1	2	8	20	.5	100.0	100.0	2	1	0	1	0	0
12	1	4	8	24	.5	100.0	100.0	2	0	0	2	0	0

DAILY MASTER SCHEDULE

DAY NUMBER 101 MORNING

SCHEDULE START 100

SCHEDULE END 101

PROJECT NUMBER	ACT NO.	INIT NODE	TERM NODE	MAN HRS	LABOR COST	WORK TIME	BEST START	BEST FINISH	TOTAL MEN	SHOP 1 MEN	SHOP 2 MEN	SHOP 3 MEN	SHOP 4 MEN	SHOP 5 MEN
100	12	1	5	8	20	1.0	100.5	101.0	1	1	0	0	0	0
100	16	4	5	8	20	1.0	100.5	101.0	1	0	0	1	0	0
101	23	1	5	3	20	1.0	100.5	101.0	1	0	0	1	0	0
101	26	4	5	3	20	1.0	100.5	101.0	1	1	0	0	0	0
100	15	3	6	3	20	1.0	101.0	101.5	1	0	0	1	0	0
100	25	3	6	3	20	1.0	101.0	101.5	1	1	0	0	0	0
										MEN AVAILABLE ... 6				
										3	0	3	0	0
										MEN SCHEDULED ... 6				
										3	0	3	0	0

thesS245

A computer program for shop scheduling o



3 2768 002 00310 5

DUDLEY KNOX LIBRARY